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APPENDIX D 
 
 

WORK SCHEDULE 
 
 

Listing of Currently Identified Interim and Major Milestones and 
Target Dates 

 
 

NOTES: 
 
 
Major Milestones are indicated by a -00 suffix (example, M-21-00). 
Interim Milestones are indicated by a suffix greater than zero 
(example, M-22-02).  A target date is indicated by a “T” (example, 
M-21-02-T01).  See Section 2.0 of this Action Plan for more 
details. 
 
Milestones and target dates which are completed, or have been 
deleted by an approved Tri-Party Agreement change request, are not 
displayed in Appendix D and have been archived. 
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Number 

 
Milestone Due Date 

M-015-00 COMPLETE THE RI/FS (OR RFI/CMS) PROCESS FOR ALL OPERABLE 
UNITS. 
 

12/31/2008 

M-015-00C 
LEAD AGENCY: 
DUAL (see 
note) 

COMPLETE ALL 200 AREA NON-TANK FARM OPERABLE UNIT PRE-ROD 
SITE INVESTIGATIONS UNDER APPROVED WORK PLAN SCHEDULES. 
 
Note: See operable unit LRA designation listing in Appendix C. 

12/31/2008 

M-015-44B SUBMIT 200-MW-1 OU FEASIBILITY STUDY AND PROPOSED PLAN. 
 

04/30/2007 

M-015-45A SUBMIT PLUTONIUM/ORGANIC-RICH OU REMEDIAL INVESTIGATION 
REPORT INCLUDING THE PAST PRACTICE WASTE SITES IN THE 200-PW-
1 OU PLUTONIUM/ORGANIC-RICH PROCESS CONDENSATE/PROCESS WASTE 
GROUP OU, 200-PW-3 ORGANIC-RICH PROCESS CONDENSATE/PROCESS 
WASTE GROUP OU, AND 200-PW-6 PLUTONIUM-RICH PROCESS 
CONDENSATE/PROCESS WASTE GROUP OU. 
 

10/31/2006 

M-015-45B SUBMIT PLUTONIUM/ORGANIC-RICH OU FEASIBILITY STUDY AND 
PROPOSED PLAN INCLUDING THE PAST PRACTICE WASTE SITES IN THE 
200-PW-1 OU PLUTONIUM/ORGANIC-RICH PROCESS CONDENSATE/PROCESS 
WASTE GROUP OU, 200-PW-3 ORGANIC-RICH PROCESS 
CONDENSATE/PROCESS WASTE GROUP OU, AND 200-PW-6 PLUTONIUM-
RICH PROCESS CONDENSATE/PROCESS WASTE GROUP OU. 
 

09/30/2007 

M-015-46B SUBMIT 200 AREA CHEMICAL LABORATORY WASTE OUs FEASIBILITY 
STUDY AND PROPOSED PLAN/PROPOSED PERMIT MODIFICATION, 
INCLUDING THE PAST PRACTICE WASTE SITES IN THE 200-LW-1 AND 
200-LW-2 200 AREA CHEMICAL LABORATORY GROUPS. 
 

11/30/2006 

M-015-48B SUBMIT DRAFT A 200-ZP-1 CERCLA FEASIBILITY STUDY/PROPOSED 
PLAN TO EPA. 
 

05/31/2007 

M-016-00 
LEAD AGENCY: 
DUAL (see 
note) 

COMPLETE REMEDIAL ACTIONS FOR ALL NON-TANK FARM OPERABLE 
UNITS.  
 
Note: See operable unit LRA designation listing in Appendix C. 

09/30/2024 

M-016-00A COMPLETE ALL INTERIM RESPONSE ACTIONS FOR THE 100 AREAS. 
 
COMPLETION OF INTERIM RESPONSE ACTIONS IS DEFINED AS THE 
COMPLETION OF THE INTERIM ROD OR ACTION MEMORANDUM 
REQUIREMENTS IN ACCORDANCE WITH AN APPROVED RD/RA WORK PLAN 
OR REMOVAL ACTION WORK PLAN AND OBTAIN EPA AND/OR ECOLOGY 
APPROVAL OF THE APPROPRIATE PROJECT CLOSEOUT DOCUMENTS.  
 

12/31/2012 

M-016-00B COMPLETE ALL INTERIM 300 AREA REMEDIAL ACTIONS INCLUDING THE 
618-10 AND 618-11 BURIAL GROUNDS. 
 
COMPLETION OF ALL INTERIM REMEDIAL ACTIONS IS DEFINED AS THE 
COMPLETION OF THE INTERIM ROD REQUIREMENTS IN ACCORDANCE WITH 
AN APPROVED RD/RA WORK PLAN AND OBTAIN EPA APPROVAL OF THE 
APPROPRIATE PROJECT CLOSEOUT DOCUMENTS.  THE DISPOSITION OF 
IMPEDING SURPLUS FACILITIES WILL BE PERFORMED IN ACCORDANCE 
WITH MILESTONE M-094-00. 
 

09/30/2018 
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M-016-14A COMPLETE CONSTRUCTION ON A 300 FOOT PERMEABLE REACTIVE 
BARRIER UTILIZING APATITE SEQUESTRATION AT 100-N AS DESCRIBED 
IN “STRONTIUM-90 TREATABILITY TEST PLAN FOR 100-NR-02 
GROUNDWATER OPERABLE UNIT; DOE-RL-2005-96, DRAFT “A”. 
 

12/31/2006 

M-016-14B SUBMIT A DRAFT CERCLA PROPOSED PLAN (PP) TO EITHER AMEND THE 
1999 100-NR-01/NR-02 ROD FOR INTERIM ACTION OR TO PROPOSE A 
NEW ROD. THE PP WILL EVALUATE THE PERMEABLE REACTIVE BARRIER 
TECHNOLOGY AS WELL AS OTHER ALTERNATIVES AND SELECT A NEW 
ALTERNATIVE IN ACCORDANCE WITH CERCLA REQUIREMENTS. 
 

3/31/2008 

M-016-45 COMPLETE THE INTERIM REMEDIAL ACTION FOR THE 100 B/C AREA. 
 

12/31/2006 

M-016-46 INITIATE REMEDIAL ACTIONS FOR THE REMAINING WASTE SITES FOR 
THE 100 D AREA. 
 

07/31/2006 

M-016-47 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR THE 100 D AREA. 
 

12/31/2011 

M-016-49 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR THE 100 F AREA. 
 

12/31/2008 

M-016-50 INITIATE REMEDIAL ACTIONS FOR THE REMAINING WASTES SITES FOR 
THE 100 H AREA. 
 

07/31/2007 

M-016-51 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR THE 100 H AREA. 
 

12/31/2010 

M-016-52 INITIATE RESPONSE ACTIONS FOR THE REMAINING WASTES SITES FOR 
THE 100 K AREA INCLUDING CLOSURE OF THE 1706-KE WASTE 
TREATEMENT SYSTEM IN ACCORDANCE WITH SECTION 5.5 OF THE 
AGREEMENT ACTION PLAN. 
 

07/31/2009 

M-016-53 COMPLETE THE INTERIM RESPONSE ACTIONS FOR THE 100 K AREA. 
 

12/31/2012 

M-016-54 INITIATE RESPONSE ACTIONS FOR THE REMAINING WASTES SITES FOR 
THE 100 N AREA. 
 

07/31/2008 

M-016-55 COMPLETE THE INTERIM RESPONSE ACTIONS FOR THE 100 N AREA. 
 

12/31/2012 

M-016-56 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR 100-IU-2 AND 100-
IU-6. 
 

12/31/2008 

M-016-57 INITIATE SOIL REMEDIATION AT K EAST BASIN.  INITIATE FULL 
SCALE REMEDIAL ACTION OF THE 105-KE FUEL STORAGE BASIN WASTE 
SITE WITHIN ONE MONTH OF COMPLETING MILESTONE M-34-32. 
 

04/30/2007 

M-016-58 INITIATE SOIL REMEDIATION AT K WEST BASIN.  INITIATE FULL 
SCALE REMEDIAL ACTION OF THE 105-KW FUEL STORAGE BASIN WASTE 
SITE WITHIN ONE MONTH OF COMPLETING MILESTONE M-34-00A. 
 

04/30/2009 

M-016-60 COMPLETE INTERIM REMEDIAL ACTIONS FOR AT LEAST 3 OF THE 
FOLLOWING HIGH ENVIRONMENTAL PRIORITY 300-FF-2 WASTE SITES 
(316-4, 618-2, 618-3, 618-5 AND 618-7) AND COMPLETE 
CONFIRMATORY SAMPLING OF 300-FF-2 CANDIDATE SITES 300-7 AND 
300-9. 

12/31/2006 
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M-016-61 COMPLETE INTERIM REMEDIAL ACTIONS FOR THE REMAINING HIGH 

ENVIRONMENTAL PRIORITY 300-FF-2 WASTE SITES (618-2, 618-3, 
618-5 AND 618-7). 
 

12/31/2008 

M-016-62 COMPLETE INTERIM REMEDIAL ACTIONS FOR THE FOLLOWING 300-FF-2 
WASTE SITES: 300-8, 300-18, 300-VTS, 316-4, 600-47, 600-259, 
618-2, 618-3, 618-5, 618-7, 618-8, AND 618-13 (SEE TABLE 1 IN 
TPA CHANGE REQUEST M-16-01-06). 
 

12/31/2012 

M-016-64 COMPLETE INTERIM REMEDIAL ACTIONS FOR THE FOLLOWING 300-FF-2 
WASTE SITES:  (300-259, 303-M SA, 303-M UOF, UPR 300-46, UPR 
300-17, AND 618-1) (SEE TABLE 2 IN TPA CHANGE REQUEST M-016-
01-06).  
 

09/30/2010 

M-016-67 SUBMIT A TECHNOLOGY DEVELOPMENT SUMMARY REPORT FOR PHASES I, 
II AND III, AN INTERMEDIATE DESIGN REPORT, A REMEDIATION 
SCHEDULE AND A TREATABILITY INVESTIGATION WORK PLAN FOR 
REMEDIAL ACTIONS AT THE 618-10 AND 618-11 BURIAL GROUNDS.  
 
THE TECHNOLOGY DEVELOPMENT SUMMARY REPORT FOR PHASES I, II 
AND III WILL DOCUMENT THE RESULTS OF THE EM-50 ACQUISITION 
STRATEGY RELATING TO THE IN-SITU DELINEATION AND WASTE 
REMOVAL OF RADIOACTIVE WASTE AT THE HANFORD 618-10 AND 618-11 
BURIAL GROUNDS.  THE INTERMEDIATE DESIGN REPORT SHOULD 
REPRESENT A 60% COMPLETE DESIGN REPORT AND SHOULD INCLUDE AT 
A MINIMUM, THE REMEDIATION APPROACH (i.e., PROCESS 
DEFINITION), EVALUATION OF INFRASTRUCTURE REQUIREMENTS [i.e., 
M-91 AND WIPP INTEGRATION PLANNING], AND UPDATED 
DRAWINGS/TECHNICAL SPECIFICATIONS.  THE REMEDIATION SCHEDULE 
MUST IDENTIFY: 1) DATES FOR INITIATING AND COMPLETING INTERIM 
REMEDIAL ACTIONS AT WASTE SITES; AND 2) ANY DOCUMENTS 
REQUIRING EPA AND/OR ECOLOGY APPROVAL PRIOR TO INITIATING 
REMEDIAL ACTIONS (E.G., RD/RA WORK PLANS, ETC.).  DEPENDING 
ON THE OUTCOME OF THE TECHNOLOGY DEVELOPMENT ACQUISITION 
STRATEGY, A TREATABILITY INVESTIGATION WORK PLAN FOR KEY 
ASPECTS OF THE FINAL REMEDIATION APPROACH WILL BE REQUIRED.  
THE TREATABILITY INVESTIGATION WORK PLAN MUST BE CONSISTENT 
WITH WIPP’S ACTUAL (OR, IF NOT YET APPROVED, ANTICIPATED) RH-
TRU/TRUM WASTE ACCEPTANCE CRITERIA, INCORPORATE THE RESULTS 
FROM THE TECHNOLOGY DEVELOPMENT SUMMARY REPORT, AND WILL BE 
SUBMITTED AS A TRI-PARTY AGREEMENT PRIMARY DOCUMENT. 
 

03/31/2007 

M-016-69 COMPLETE ALL INTERIM 300 AREA REMEDIAL ACTIONS TO INCLUDE 
CONFIRMATORY SAMPLING OF ALL CANDIDATE SITES LISTED IN THE 
300-FF-2 ROD (EXCEPT FOR 618-10 AND 618-11 BURIAL GROUNDS). 
 
COMPLETION OF ALL INTERIM REMEDIAL ACTIONS IS DEFINED AS THE 
COMPLETION OF THE ROD REQUIREMENTS IN ACCORDANCE WITH AN 
APPROVED RD/RA WORK PLAN AND OBTAINS EPA APPROVAL OF THE 
APPROPRIATE PROJECT CLOSEOUT DOCUMENTS.  COMPLETION OF 
CONFIRMATORY SAMPLING IS DEFINED AS THE COMPLETION OF THE 
SAMPLING NECESSARY TO DETERMINE WHETHER OR NOT THE WASTE SITE 

09/30/2015 
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MEETS CRITERIA FOR CLEANUP OR CAN BE CLOSED OUT FROM THE 
WASTE INFORMATION DATA SYSTEM (WIDS) AS DEFINED IN THE RD/RA 
WORK PLAN.  THE DISPOSITION OF IMPEDING SURPLUS FACILITIES 
WILL BE PERFORMED IN ACCORDANCE WITH MILESTONE M-094-00. 
 

M-016-72 SUBMIT DRAFT 100 AREA AND 300 AREA COMPONENT BASELINE RISK 
ASSESSMENT REPORT. 
 

06/30/2007 

M-016-73 INITIATE SUBSTANTIAL AND CONTINUOUS SOIL REMEDIATION AT THE 
618-1 BURIAL GROUND. 

09/30/2008 

M-016-74 COMPLETE INTERIM REMEDIATION, (TO INCLUDE EXCAVATION LOADOUT, 
CLOSEOUT SAMPLING, BACKFILL AND REVEGETATION), FOR ALL 300 
AREA "INSIDE THE FENCE" WASTE SITES NORTH OF APPLE STREET, 
EXCEPT THAT FOR THE 300-RLWS, 300-15, 300-4, 300-268 AND 300-
123 WASTE SITES REMEDIATION NEED ONLY BE COMPLETED THROUGH 
EXCAVATION AND LOADOUT. 

09/30/2012 

M-016-75 INITIATE SUBSTANTIAL AND CONTINUOUS REMEDIATION ON THE 309 
FACILITY DEDICATED RADIOACTIVE LIQUID WASTE SEWER (300 RLWS) 
AND THE 300 AREA PROCESS SEWER (300-15) SYSTEMS. 
 
DEDICATED SEWERS SHALL BE CONSIDERED LINES THAT SERVE NO 
OTHER BUILDINGS THAN THE 309 FACILITY, AND BE LOCATED WITHIN 
THE QUADRANGLE FORMED BY THE FOLLOWING STREETS: REDWOOD 
STREET, NEW MEXICO AVENUE, CYPRESS STREET, AND CALIFORNIA 
AVENUE. 

09/30/2013 

M-016-93 
LEAD AGENCY:  
EPA 

SUBMIT AN IMPLEMENTATION WORK PLAN TO EPA FOR THE ACQUISITION 
OF CAPABILITIES NECESSARY TO PREPARE TRU AND TRUM WASTE 
GENERATED BY CERCLA CLEAN UP ACTIONS AT THE HANFORD SITE FOR 
DISPOSAL AT THE WASTE ISOLATION PILOT PLANT (WIPP).  THIS 
WORK PLAN WILL REFLECT RETRIEVAL DECISIONS, PROJECTED WASTE 
VOLUMES, AND SCHEDULES FROM ALL CERCLA CLEANUP ACTIONS 
AUTHORIZED IN RECORDS OF DECISION AND ACTION MEMORANDA AT THE  
HANFORD SITE, AND WILL PROVIDE FOR UPDATES AND REVISIONS AS 
NEW INFORMATION BECOMES AVAILABLE (AT A MINIMUM, THE WORK 
PLAN MUST BE REVISED IN 2009 [AFTER ALL 200 AREA RODS ARE 
ISSUED] AND IN 2012).  AS PART OF THE APPROVAL PROCESS, EPA 
WILL CONSULT WITH ECOLOGY TO ENSURE THAT WASTES FROM CERCLA 
OPERABLE UNITS FOR WHICH ECOLOGY IS THE LEAD REGULATORY 
AGENCY ARE PROPERLY PLANNED FOR.  THIS WORK PLAN WILL PROVIDE 
A SCHEDULE FOR ACQUIRING THE CAPABILITIES FOR TRU AND TRUM 
MANAGEMENT NECESSARY TO SUPPORT ALL CERCLA CLEANUP ACTIONS.  
IN ORDER TO AVOID DUPLICATIVE REQUIREMENTS, THE M-16-93 WORK 
PLAN WILL INTEGRATE PLANS DEVELOPED PURSUANT TO THE M-91 
MILESTONES TO PROVIDE CAPABILITIES FOR RCRA MIXED AND SUSPECT 
MIXED TRANSURANIC WASTE WHERE SUCH CAPABILITIES ALSO CAN BE 
USED FOR CERCLA TRU/TRUM WASTE.  THE WORK PLAN WILL BE 
SUBMITTED PURSUANT TO SECTION 11.6 OF THE TRI-PARTY 
AGREEMENT. 
 

09/30/2006 

M-020-00 
LEAD AGENCY: 
ECOLOGY 

SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE/POSTCLOSURE 
PLANS FOR ALL RCRA TSD UNITS EXCEPT 303-M OXIDE FACILITY AND 
1706-KE WASTE TREATMENT SYSTEM.  PERMIT APPLICATIONS, 
CLOSURE, AND POST-CLOSURE PLANS WILL BE SUBMITTED TO ECOLOGY 

12/31/2008 
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FOR APPROVAL.  INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS 
INTERIM MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D. 
 
PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED FOR 
APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE IN 
CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN WHICH 
THEY ARE CONTAINED. 
 
COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-20 
SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO 
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH 
SERIES M-20 MAJOR AND INTERIM MILESTONE REQUIREMENTS. 
 
DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE 
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS 
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.  
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF 
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE 
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE 
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST 
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0. 
 

M-020-00B SUBMIT CLOSURE/POST-CLOSURE PLANS FOR 216-A-10, 216-A-36B, 
216-A-37-1, 207-A SOUTH RETENTION BASIN, 216-S-10 POND, 216-
S-10 DITCH, 241-CX-70, 241-CX-71, AND 241-CX-72.  THE 303-M 
OXIDE FACILITY CLOSURE/POST CLOSURE, PER APPROVED CHANGE FORM 
M-20-92-05, IS COVERED SEPARATELY UNDER M-94-01 AND THE 1706-
KE WASTE TREATMENT SYSTEM CLOSURE/POST CLOSURE IS COVERED 
SEPARATELY UNDER M-16-52. 
 

12/31/2008 

M-020-54 SUBMIT 241-CX-70 STORAGE TANK, 241-CX-71 NEUTRALIZATION TANK, 
241-CX-72 STORAGE TANK CLOSURE/POST CLOSURE PLAN TO ECOLOGY 
IN COORDINATION WITH THE 200-IS-1 TANKS/LINES/PITS/BOXES 
OPERABLE UNIT WORK PLAN FEASIBILITY STUDY SCHEDULED UNDER M-
13-00M. 
 

12/31/2008 

M-024-00O 
LEAD AGENCY: 
ECOLOGY 

COMPLETE REQUIRED WELL INSTALLATIONS IN ACCORDANCE WITH THE 
RCRA AND CERCLA GROUNDWATER REQUIREMENTS.  THE M-24 MILESTONE 
SERIES WILL BE CLOSED WHEN THE PARTIES AGREE THAT SUFFICIENT 
RCRA AND CERCLA GROUNDWATER WELLS ARE IN PLACE AND OPERATING 
TO COMPLY WITH RCRA AND CERCLA REQUIREMENTS FOR GROUNDWATER 
MONITORING, GROUNDWATER PROTECTION, AND GROUNDWATER 
REMEDIATION. 
 

TO BE 
DETERMINED 

M-024-57 
LEAD AGENCY: 
ECOLOGY 

INSTALL A MINIMUM OF 60 WELLS (SEE ATTACHED WELL LIST).  DOE 
WILL INITIATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA 
QUALITY OBJECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED 
WELLS AND RECOMMEND ANY NEW WELL INSTALLATIONS NEEDED TO 
MAINTAIN A THREE-YEAR ROLLING PRIORITIZED DRILLING SCHEDULE 
CONSISTENT WITH SITE-WIDE CLEAN-UP PRIORITIES.  THE PARTIES 
WILL CONCLUDE NEGOTIATIONS AND REVISE M-24-57 BY AUGUST 1 OF 
EACH YEAR TO MAINTAIN A FOUR YEAR COMMITMENT FOR WELL 
INSTALLATIONS.   THE LIST FOR CY 2005 IS INCLUDED AS 

DUE DATES 
ARE AS 

INDICATED 
IN THE 

DESCRIPTIVE 
TEXT OF THE 
MILESTONE 
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ATTACHMENT 1 TO THIS TPA CHANGE PACKAGE (M-24-05-01).  
ATTACHMENT 2 TO THIS TPA CHANGE PACKAGE (M-24-05-01) CONTAINS 
THE LIST OF WELLS TO BE INSTALLED CY 2006-CY 2008. 
 
SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE 
OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE 
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL 
DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE IN THE 
HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF).  
THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-24 SERIES 
MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS 
THROUGH THE TIMELY SUBMITTAL OF CERCLA SAMPLING AND ANALYSIS 
PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS 
PLANS) FOR THE APPROPRIATE OPERABLE UNIT, APPROVED BY THE 
ASSIGNED LEAD REGULATORY AGENCY.    
 
THE INTEGRATION AND COORDINATION OF WELL DRILLING UNDER THE 
REVISED TRI-PARTY AGREEMENT M-24 MILESTONE SERIES WILL ASSURE 
CERCLA NEEDS ARE INCORPORATED INTO THE OVERALL DRILLING 
CAMPAIGN.  IN ADDITION, THE PARTIES REAFFIRMED THEIR 
COMMITMENT TO SECTION 5.5 OF THE TRI-PARTY AGREEMENT ACTION 
PLAN, THE NEED TO COORDINATE THE APPLICATION OF REGULATORY 
REQUIREMENTS, AND THAT PAST-PRACTICE AUTHORITY MAY PROVIDE 
THE MOST EFFICIENT MEANS FOR ADDRESSING MIXED-WASTE 
GROUNDWATER CONTAMINATION PLUMES ORIGINATING FROM A 
COMBINATION OF TSD AND PAST-PRACTICE UNITS.  IN ORDER TO 
ENSURE THAT TSD UNITS WITHIN THE OPERABLE UNITS ARE BROUGHT 
INTO COMPLIANCE WITH RCRA AND STATE HAZARDOUS WASTE 
REGULATIONS, THE STATE OF WASHINGTON DEPARTMENT OF ECOLOGY 
(ECOLOGY) INTENDS, SUBJECT TO PART FOUR OF THE TRI-PARTY 
AGREEMENT, THAT ALL RESPONSE OR CORRECTIVE ACTIONS, EXCLUDING 
SITUATIONS WHERE THERE IS AN IMMINENT THREAT TO THE PUBLIC 
HEALTH OR ENVIRONMENT AS DESCRIBED IN SECTION 7.2.3, WILL BE 
CONDUCTED IN A MANNER WHICH ENSURES COMPLIANCE WITH THE 
TECHNICAL REQUIREMENTS OF THE HAZARDOUS WASTE MANAGEMENT ACT 
(HWMA) CHAPTER 70.105 RCW AND IMPLEMENTING REGULATIONS.  
NOTWITHSTANDING THIS OPERATING ASSUMPTION, ECOLOGY RESERVES 
THE RIGHT TO EXERCISE ITS AUTHORITY UNDER THE HWMA AND THE 
HANFORD SITEWIDE RCRA PERMIT, CONDITION II.Y TO REQUIRE 
GROUNDWATER RESPONSE ACTIONS CONSISTENT WITH WAC 173-303-645 
AND/OR 173-303-646.   THE MANAGEMENT OF PURGEWATER AND 
INVESTIGATION DERIVED WASTES FROM EXISTING WELLS AND WELLS 
UNDER THE REVISED M-24 TRI-PARTY AGREEMENT MILESTONES WILL BE 
MANAGED AS CERCLA WASTES IN ACCORDANCE WITH A CERCLA DECISION 
DOCUMENT OR SAMPLING AND ANALYSIS PLAN, TO BE DISPOSED AT 
ERDF AS LONG AS THE WASTES MEET ERDF DISPOSAL ACCEPTANCE 
CRITERIA.  DOE SHALL INSTALL THE FOLLOWING MINIMUM NUMBER OF 
WELLS IN ACCORDANCE WITH THE PRIORITIES IDENTIFIED IN THE 
YEARLY DQO: 
 

• A MINIMUM OF 15 WELLS BY 12/31/2003 
• A CUMULATIVE OF 30 WELLS BY 12/31/2004  
• A CUMULATIVE OF 45 WELLS BY 12/31/2005  
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• A CUMULATIVE OF 60 WELLS BY 12/31/2006  
• A CUMULATIVE OF 75 WELLS BY 12/31/2007 AND, 
• A CUMULATIVE OF 90 WELLS BY 12/31/2008 
 

MODIFICATION TO THE PRIORITY LIST WILL BE APPROVED AT THE 
PROJECT MANAGER’S LEVEL. 
 
(THIS MILESTONE WILL CONTINUE ON A YEARLY BASIS UNTIL SUCH 
TIME THAT THE PARTIES AGREE THAT SUFFICIENT RCRA AND CERCLA 
GROUNDWATER WELLS ARE IN PLACE AND OPERATING TO COMPLY WITH 
RCRA AND CERCLA REQUIREMENTS FOR GROUNDWATER MONITORING, 
GROUNDWATER PROTECTION, AND GROUNDWATER REMEDIATION.) 
 
EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A DISTINCT WORK 
REQUIREMENT INDEPENDENTLY SUBJECT TO THE ENFORCEMENT 
PROVISIONS OF THE AGREEMENT. 
 

M-026-01Q SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT IN 
ACCORDANCE WITH THE AGREEMENT REQUIREMENTS TO COVER THE 
PERIOD FROM 4-1 OF THE PREVIOUS YEAR THROUGH 3-31 OF THE 
REPORTING YEAR. 
 
DOE'S ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT: 1) 
WILL BE EQUIVALENT TO (I.E., SHALL MEET ALL SUBSTANTIVE 
REQUIREMENTS OF) SITE TREATMENT PLANS AS REQUIRED BY THE 
FEDERAL FACILITY COMPLIANCE ACT OF 1992 (FFCA), AND 2) WILL 
MEET ALL REQUIREMENTS OF ECOLOGY'S FINAL DETERMINATION IN 
THIS MATTER DATED MARCH 29, 2000.   
 
THE REPORT SHALL INCLUDE A DESCRIPTION OF ACTIVITIES PLANNED 
AND TAKEN IN ACCORDANCE WITH AGREEMENT REQUIREMENTS AND PRIOR 
ANNUAL LDR REPORTS TO ACHIEVE FULL COMPLIANCE WITH AGREEMENT 
AND LDR REQUIREMENTS.  THE REPORT SHALL UPDATE ALL 
INFORMATION CONTAINED IN THE LDR PLAN AND THE PRIOR ANNUAL 
LDR REPORT, INCLUDING PLANS AND SCHEDULES. 
 
THE FORMAT FOR THE REPORT SHALL BE BASED ON EQUIVALENCY WITH 
SITE TREATMENT PLAN REQUIREMENTS OF THE FFCA, ECOLOGY'S FINAL 
DETERMINATION IN THIS MATTER DATED MARCH 29, 2000, AND THE 
"REQUIREMENTS FOR HANFORD LDR PLAN," ISSUED BY EPA AND 
ECOLOGY ON APRIL 10, 1990.  ADDITIONALLY, THE REPORT SHALL 
DESCRIBE ANY OTHER STUDIES OR EFFORTS THAT HAVE BEEN OR WILL 
BE UNDERTAKEN TO IDENTIFY ALTERNATIVES TO LAND DISPOSAL OF 
MIXED WASTES.  THE NONRADIOACTIVE PORTION OF ANY MIXED WASTES 
THAT ARE REGULATED UNDER WASHINGTON STATE-ONLY REGULATIONS 
SHALL BE ADDRESSED IN THE REPORT.  THE REPORT SHALL BE 
SUBMITTED AS A PRIMARY DOCUMENT.  
 
THE REPORT SHALL DOCUMENT AGREEMENT MAJOR AND INTERIM 
MILESTONES FOR ACHIEVING COMPLIANCE WITH LDR TREATMENT 
REQUIREMENTS AT TSD MIXED WASTE UNITS BY: 1) IDENTIFYING AND 
REPORTING PROGRESS AGAINST AGREEMENT MILESTONES, AND 2) 
PROPOSING THE ESTABLISHMENT OF MILESTONES IN THE INSTANCE OF 

04/30/2007 
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TSD MIXED WASTES NOT YET COVERED UNDER THE AGREEMENT, AND FOR 
THE MODIFICATION OF CURRENT HFFACO SCHEDULES AS NECESSARY TO 
ACHIEVE COMPLIANCE WITH LDR TREATMENT REQUIREMENTS IN A 
MANNER EQUIVALENT TO STPS AS REQUIRED BY THE FFCA.  THESE 
MILESTONES SHALL BE BASED ON SIGNIFICANT EVENTS IDENTIFIED IN 
THE LDR REPORT (I.E., SCHEDULES EQUIVALENT TO THOSE OF SITE 
TREATMENT PLANS AS REQUIRED BY THE FFCA) AND WILL BE SHOWN AS 
SCHEDULES WHICH ARE UPDATED ANNUALLY AS PART OF THE REPORT.  
APPROPRIATE MILESTONES WILL BE INCORPORATED IN THE AGREEMENT 
VIA THE CHANGE PROCESS DEFINED IN SECTION 12 OF THE ACTION 
PLAN UPON ISSUANCE OF THE APPROVED REPORTS. 
 

M-026-01R SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT IN 
ACCORDANCE WITH AGREEMENT REQUIREMENTS TO COVER THE PERIOD 
FROM 1-1 OF THE PREVIOUS YEAR THROUGH 12-31 OF THE REPORTING 
YEAR. (SEE M-26-01Q FOR COMPLETE WORDING OF THIS MILESTONE) 
 

04/30/2008 
AND 

ANNUALLY 
THEREAFTER 

M-026-07B SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT STATUS 
OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE PERTINENT TO 
THE CLEANUP AND MANAGEMENT OF TRITIATED WASTE WATER (E.G., 
THE 242-A EVAPORATOR PROCESS CONDENSATE LIQUID EFFLUENT) AND 
TRITIUM CONTAMINATED GROUNDWATER AT THE HANFORD SITE. 
 

03/31/2009 

M-026-07C SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT STATUS 
OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE PERTINENT TO 
THE CLEANUP AND MANAGEMENT OF TRITIATED WASTE WATER (E.G., 
THE 242-A EVAPORATOR PROCESS CONDENSATE LIQUID EFFLUENT) AND 
TRITIUM CONTAMINATED GROUNDWATER AT THE HANFORD SITE. 
 

03/31/2014 
AND EVERY 5 

YEARS 
THEREAFTER 

M-034-00A 
LEAD AGENCY: 
EPA 

COMPLETE REMOVAL OF THE K BASINS AND THEIR CONTENT.  NOTE: 
UNLESS OTHERWISE NOTED, THE TERM “K BASINS” IS USED TO DENOTE 
BOTH K EAST AND K WEST BASINS. 
 
THIS MILESTONE WILL BE COMPLETE WHEN BOTH K EAST AND K WEST 
BASINS, SPENT NUCLEAR FUEL, SLUDGE, DEBRIS AND WATER ARE 
REMOVED. 
 

03/31/2009 

M-034-30 INITIATE SLUDGE TREATMENT. 
 
THIS INTERIM MILESTONE WILL BE COMPLETE FOLLOWING TREATMENT 
AND PACKAGING OF THE FIRST UNIT OF SLUDGE INTO A FORM THAT IS 
CERTIFIABLE FOR DISPOSAL OFFSITE. 
 

12/31/2008 

M-034-31 COMPLETE SLUDGE TREATMENT. 
 
THIS INTERIM MILESTONE WILL BE COMPLETE FOLLOWING TREATMENT 
AND PACKAGING OF ALL SLUDGE FOR DISPOSAL OFFSITE. 
 

11/30/2009 

M-034-32 COMPLETE REMOVAL OF THE K EAST BASIN STRUCTURE. 
 
THIS INTERIM MILESTONE WILL BE COMPLETE WHEN SPENT NUCLEAR 
FUEL, SLUDGE, DEBRIS AND WATER ARE REMOVED FROM THE K EAST 
BASIN AND THE UPPER BUILDING AND CONCRETE BASIN ARE REMOVED. 

03/31/2007 
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M-034-33 CONTAINERIZE K EAST SLUDGE, ALL K EAST SLUDGE IS PLACED IN 

CONTAINERS. 
 
SLUDGE CONTAINERIZATION INITIATION (10/31/2004). 
 
SLUDGE CONTAINERIZATION COMPLETE (03/01/2005). 
 

AS 
SPECIFIED 
IN THE 

DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 
M-034-34 COMPLETE REMOVAL OF K EAST SLUDGE. 

 
05/31/2007 

M-034-35 CONTAINERIZE K WEST SLUDGE 
 
A) ALL K WEST BULK* SLUDGE IS PLACED IN CONTAINERS. 
B) COMPLETE FINAL PASS CLEAN UP. 
 
*BULK SLUDGE CONTAINERIZATION MEANS THAT A FIRST PASS WITH A 
VACUUM HAS BEEN COMPLETED TO REMOVE LARGE AMOUNTS OF SLUDGE; 
RACKS, AND DEBRIS HAVE BEEN REMOVED FROM THE AREA; ADDITIONAL 
VACUUMING HAS BEEN COMPLETED, AS NECESSARY, TO EXPOSE THE 
CONCRETE SURFACE OF THE BASIN LESS ANY REDEPOSITION OF SLUDGE 
THAT IS SUSPENDED IN THE BASIN WATER; AND DEBRIS HAS BEEN 
WASHED TO REMOVE SLUDGE FROM INTERNAL SPACES AND VISIBLE 
SURFACE SLUDGE. 
 

A) 07/31/2007
B) 01/31/2008

M-035-00 
LEAD AGENCY: 
DUAL 

COMPLETE DATA MANAGEMENT ENHANCEMENTS AS NEGOTIATED AND 
APPROVED IN M-35-00 INTERIM MILESTONES. 
 

To Be 
Determined 

M-035-09F CONDUCT BIENNIAL ASSESSMENTS OF INFORMATION AND DATA ACCESS 
NEEDS WITH EPA AND ECOLOGY. DOE WILL PROPOSE IMPLEMENTATION 
SCHEDULES (TPA MILESTONES) FOR ENHANCEMENTS AS A RESULT OF 
THE BIENNIAL ASSESSMENTS. 
 

03/31/2008 
 

M-035-09G CONDUCT BIENNIAL ASSESSMENTS OF INFORMATION AND DATA ACCESS 
NEEDS WITH EPA AND ECOLOGY. DOE WILL PROPOSE IMPLEMENTATION 
SCHEDULES (TPA MILESTONES) FOR ENHANCEMENTS AS A RESULT OF 
THE BIENNIAL ASSESSMENTS. 
 

03/31/2010 
AND 

BIENNIALLY 
THEREAFTER 

M-035-09H CONDUCT BIENNIAL ASSESSMENTS OF INFORMATION AND DATA ACCESS 
NEEDS WITH EPA AND ECOLOGY. DOE WILL PROPOSE IMPLEMENTATION 
SCHEDULES (TPA MILESTONES) FOR ENHANCEMENTS AS A RESULT OF 
THE BIENNIAL ASSESSMENTS. 
 

03/31/2012 
AND 

BIENNIALLY 
THEREAFTER 

M-042-00 
LEAD AGENCY: 
ECOLOGY 

PROVIDE ADDITIONAL DOUBLE-SHELL TANK CAPACITY. 
 

To Be 
Determined 

M-045-00 
LEAD AGENCY: 
ECOLOGY 

COMPLETE CLOSURE OF ALL SINGLE SHELL TANK FARMS.  
 
CLOSURE WILL FOLLOW RETRIEVAL OF AS MUCH TANK WASTE AS 
TECHNICALLY POSSIBLE, WITH TANK WASTE RESIDUES NOT TO EXCEED 
360 CUBIC FEET (CU. FT.) IN EACH OF THE 100 SERIES TANKS, 30 
CU. FT. IN EACH OF THE 200 SERIES TANKS, OR THE LIMIT OF 
WASTE RETRIEVAL TECHNOLOGY CAPABILITY, WHICHEVER IS LESS.  IF 
THE DOE BELIEVES THAT WASTE RETRIEVAL TO THESE LEVELS IS NOT 

09/30/2024 
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POSSIBLE FOR A TANK, THEN DOE WILL SUBMIT A DETAILED 
EXPLANATION TO EPA AND ECOLOGY EXPLAINING WHY THESE LEVELS 
CANNOT BE ACHIEVED, AND SPECIFYING THE QUANTITIES OF WASTE 
THAT THE DOE PROPOSES TO LEAVE IN THE TANK.  THE REQUEST WILL 
BE APPROVED OR DISAPPROVED BY EPA AND ECOLOGY ON A TANK-BY-
TANK BASIS.  PROCEDURES FOR MODIFYING THE RETRIEVAL CRITERIA 
LISTED ABOVE, AND FOR PROCESSING REQUESTS FOR EXCEPTIONS TO 
THE CRITERIA ARE OUTLINED IN APPENDIX H TO THE AGREEMENT.  
 
FOR THE PURPOSES OF THIS AGREEMENT ALL UNITS LOCATED WITHIN 
THE BOUNDARY OF EACH TANK FARM WILL BE CLOSED IN ACCORDANCE 
WITH WAC 173-303-610.  THIS INCLUDES CONTAMINATED SOIL AND 
ANCILLARY EQUIPMENT THAT WERE PREVIOUSLY DESIGNATED AS RCRA 
PAST PRACTICE UNITS.  ADOPTING THIS APPROACH WILL ENSURE 
EFFICIENT USE OF FUNDING AND WILL REDUCE POTENTIAL 
DUPLICATION OF EFFORT VIA APPLICATION OF DIFFERENT REGULATORY 
REQUIREMENTS:  WAC 173-303-610 FOR CLOSURE OF THE TSD UNITS 
AND RCRA SECTION 3004(U) FOR REMEDIATION OF RCRA PAST 
PRACTICE UNITS.  
 
ALL PARTIES RECOGNIZE THAT THE RECLASSIFICATION OF PREVIOUSLY 
IDENTIFIED RCRA PAST PRACTICE UNITS TO ANCILLARY EQUIPMENT 
ASSOCIATED WITH THE TSD UNIT IS STRICTLY FOR APPLICATION OF A 
CONSISTENT CLOSURE APPROACH.  UPGRADES TO PREVIOUSLY 
CLASSIFIED RCRA PAST PRACTICE UNITS TO ACHIEVE COMPLIANCE 
WITH RCRA OR DANGEROUS WASTE INTERIM STATUS TECHNICAL 
STANDARDS FOR TANK SYSTEMS (I.E., SECONDARY CONTAINMENT, 
INTEGRITY ASSESSMENTS, ETC.) WILL NOT BE MANDATED AS A RESULT 
OF THIS ACTION.  HOWEVER, ANY EQUIPMENT MODIFIED OR REPLACED 
WILL MEET INTERIM STATUS STANDARDS.  IN EVALUATING CLOSURE 
OPTIONS FOR SINGLE-SHELL TANKS, CONTAMINATED SOIL, AND 
ANCILLARY EQUIPMENT, ECOLOGY AND EPA WILL CONSIDER COST, 
TECHNICAL PRACTICABILITY, AND POTENTIAL EXPOSURE TO 
RADIATION.  CLOSURE OF ALL UNITS WITHIN THE BOUNDARY OF A 
GIVEN TANK FARM WILL BE ADDRESSED IN A CLOSURE PLAN FOR THE 
SINGLE-SHELL TANKS.  
 
COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-45 
SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO 
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH 
SERIES M-45 MAJOR AND INTERIM MILESTONE REQUIREMENTS.   
 
DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE 
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS 
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.  
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF 
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE 
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE 
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST 
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.  
COMPLETION OF THIS MAJOR MILESTONE REQUIRES THE COMPLETION OF 
THE WORK SCOPE IN ALL PRECEEDING MILESTONES AND TARGET DATES, 
UNLESS OTHERWISE AGREED TO BY THE PARTIES. 
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ALL WORK UNDER THIS MILESTONE M-45 SERIES SHALL BE CONDUCTED 
IN COMPLIANCE WITH AGREEMENT REQUIREMENTS INCLUDING BUT NOT 
LIMITED TO THE PARTIES’ AGREEMENT APPENDIX I, “SINGLE-SHELL 
TANK SYSTEM WASTE RETRIEVAL AND CLOSURE PROCESS”. 
 

M-045-00B COMPLETE SPECIFIED "NEAR TERM" SST WASTE RETRIEVAL AND 
INTERIM CLOSURE ACTIVITIES, TO RESULT IN THE RETRIEVAL OF ALL 
TANK WASTES IN WMA-C SSTs PURSUANT TO THE AGREEMENT CRITERIA 
IN MILESTONE M-45-00. 
 
UNTIL THE WASTE TREATMENT COMPLEX IS OPERATIONAL, THE AMOUNT 
OF DST SPACE AVAILABLE TO RECEIVE SST WASTE IS LIMITED.  THE 
NEAR TERM FOCUS FOR SST WASTE RETRIEVAL WILL INCLUDE 
MAXIMIZING THE TRANSFER OF CONTAMINANTS OF CONCERN (LONG-
LIVED, MOBILE RADIONUCLIDES) INTO THE DST SYSTEM AND 
OPTIMIZING WASTE FEED SO AS TO MAINTAIN EFFICIENT WTP 
OPERATIONS.  ADDITIONAL CRITERIA THAT WILL BE CONSIDERED IN 
TANK SELECTION AND MAY RESULT IN LOWER RISK TANKS BEING 
RETRIEVED EARLIER IN THE SEQUENCE, INCLUDE;  

• WORKER SAFETY 
• FACILITATION OF WMA CLOSURES. 
• THE OPTIMIZATION OF DST SPACE UTILIZATION CONSIDERING 

RESOURCE LEVELING AND WASTE TRANSFER INFRASTRUCTURE 
• RETRIEVAL AND CLOSURE REQUIREMENTS FOR ASSOCIATED 

ANCILLARY EQUIPMENT.  
 
WORK UNDER THIS MILESTONE INCLUDES: 
 
COMPLETION OF FOUR "LIMITS OF TECHNOLOGY" RETRIEVAL 
DEMONSTRATIONS, AND RETRIEVAL OF SUFFICIENT SST WASTE 
CONTAINING NO LESS THAN 800 CURIES OF CONTAMINANTS OF CONCERN 
AND OCCUPYING A MINIMUM OF 3 MILLION GALLONS OF DST SPACE.  
"LIMITS OF TECHNOLOGY" RETRIEVAL DEMONSTRATIONS WILL SEEK TO 
IMPROVE UPON PAST PRACTICE SLUICING (PPS) BASELINE TECHNOLOGY 
INCLUDING BUT NOT LIMITED TO RETRIEVAL EFFICIENCY, LEAK LOSS 
DURING RETRIEVAL, AND LEAK DETECTION MITIGATION AND 
MONITORING (LDMM).   
 
RETRIEVAL DEMONSTRATIONS SHALL BE CONDUCTED FOR 1) SALTCAKE 
DISSOLUTION (AT TANK S-112), 2) MODIFIED SLUICING (AT TANK C-
106, 3) VACUUM RETRIEVAL (AT DOE’S C-200 SERIES TANKS), AND 
4) MRS (ROBOTIC TECHNOLOGIES) + VACUUM RETRIEVAL AT TANK C-
110,C-111,OR C-101 (WHICHEVER IS RETRIEVED FIRST).   

 
WASTE SHALL BE RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF 
THE TECHNOLOGY (OR TECHNOLOGIES) SELECTED.  SELECTED 
SLUDGE/HARD HEEL TECHNOLOGY (OR TECHNOLOGIES) MUST SEEK TO 
IMPROVE UPON THE PAST-PRACTICE SLUICING BASELINE IN THE AREAS 
OF EXPECTED RETRIEVAL EFFICIENCY, LEAK LOSS POTENTIAL, AND 
SUITABILITY FOR USE IN POTENTIALLY LEAKING TANKS.    
 
INSTALLATION AND IMPLEMENTATION OF FULL SCALE EXTERNAL-TANK 
LEAK DETECTION, MONITORING, AND MITIGATION (LDMM) 

09/30/2006 
OR AS 

OTHERWISE 
INDICATED 
WITHIN THE 
DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 
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TECHNOLOGIES FOR THE FIRST THREE 100-SERIES TANK RETRIEVALS 
FOLLOWING TANK S-112.  THE BASELINE LDMM SYSTEM (I.E. DRYWELL 
LOGGING) IS TO BE SUPPLEMENTED, USING AN EXTERNAL-TANK 
ELECTRICAL RESISTIVITY (ER) METHOD.  THE ELECTRICAL 
RESISTIVITY SYSTEM WILL BE DESIGNED FOR IMPLEMENTATION AT THE 
THREE TANKS AND FULLY DEPLOYED AT THE FIRST TANK TO BE 
RETRIEVED.  CRITERIA FOR THE DEMONSTRATION AT THE FIRST TANK 
SHALL BE AGREED TO BY DOE AND ECOLOGY BEFORE THE TECHNOLOGY 
IS INSTALLED.  
 

• DOE WILL SUBMIT FOR ECOLOGY APPROVAL A TEST PLAN 
INCLUDING AN INJECTION TEST, DESCRIBING THE CRITERIA 
AND METHOD TO TEST THE SELECTED ER. 90 DAYS AFTER 
THE COMPLETION OF THE TESTING, DOE WILL SUBMIT AN 
EVALUATION REPORT AND ANY RECOMMENDATION FOR FURTHER 
DEPLOYMENT. 

      
• IF THE PARTIES AGREE THAT THE METHOD IS SUITABLE, ER 

WILL BE DEPLOYED IN THE SUBSEQUENT APPRORIATE 
RETRIEVAL TANKS. 

 
• IF THE PARTIES DO NOT AGREE THAT ER IS SUITABLE FOR 

SUBSEQUENT RETRIEVALS, OR IF THE DATA IS 
INCONCLUSIVE, ECOLOGY WILL REQUIRE APPLICATION 
AND/OR DEVELOPMENT OF APPROPRIATE LDMM TECHNOLOGY IN 
LIEU OF OR IN ADDITION TO ER. 

 
• SUBMITTAL AS AGREEMENT PRIMARY DOCUMENTS, TANK WASTE 

RETRIEVAL WORK PLANS FOR TANKS C-101, C-102, C-103, C-104, 
C-105, C-107, C-108, C-109, C-110, C-111, C-112, C-201, C-
202, C-203, AND C-204  
 

o TANKS C-201, C-202, C-203 AND C-204, (PROVIDE 
SUPPLEMENTAL INFORMATION BY MARCH 31, 2004 TO 
INCLUDE START OF RETRIEVAL DATE AS PER APPENDIX I 
REQUIREMENTS). 

o DOE SHALL SUBMIT TWRWP(S) FOR 2 100-SERIES TANKS BY 
JULY 31, 2004. 

o DOE SHALL SUBMIT TWRWP(S) FOR 4 100-SERIES TANKS BY 
OCTOBER 31, 2004. 

o DOE SHALL SUBMIT TWRWP(S) FOR 5 100-SERIES TANKS BY 
JANUARY 31, 2005. 

 
• SUBMITTAL TO ECOLOGY OF CERTIFIED COMPONENT CLOSURE 

ACTIVITY PLANS FOR THE PRECEDING SSTs IN ACCORDANCE WITH 
AGREEMENT APPENDIX I. 

• SUBMITTAL OF WMA INTEGRATION PLANS FOR WMA-C AND ONE 
ADDITIONAL WMA BY JUNE 30, 2005. 

 
THE SELECTION OF ADDITIONAL SSTs FOR WASTE RETRIEVAL SHALL BE 
IN ACCORDANCE WITH THE PROVISIONS OF AGREEMENT APPENDIX I, 
SECTION 2.1.2. 
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IN ADDITION TO THE PRECEDING, DOE WILL PROCESS A BASELINE 
CHANGE CONTROL, AND ASSOCIATED WORK DIRECTIVES AS MAY BE 
NECESSARY, CONSISTENT WITH THIS AGREEMENT AND THE PARTIES’ 
MILESTONE M-45-04-01 CHANGE REQUEST NO LATER THAN SEPTEMBER 
30, 2004.  
 
PROCEDURES FOR MODIFYING THE RETRIEVAL CRITERIA LISTED WITHIN 
THE ASSOCIATED MILESTONES, AND FOR PROCESSING REQUESTS FOR 
EXCEPTIONS TO THE CRITERIA ARE OUTLINED IN APPENDIX "H" TO 
THIS AGREEMENT. 
 

M-045-00C INITIATE NEGOTIATION OF SST WASTE RETRIEVAL AND CLOSURE 
ACTIVITIES AND ASSOCIATED SCHEDULES (FOR THE PERIOD FEBRUARY 
2007 THROUGH AUGUST 2008). 
 
THESE NEGOTIATIONS SHALL TAKE INTO ACCOUNT VARIABLES SUCH AS 
WORK IN PROGRESS, E.G., DOE'S TANK WASTE TREATMENT COMPLEX 
ACQUISITION INITIATIVE, INFORMATION PERTINANT TO, AND THE 
OUTCOME OF THE PARTIES’ WTP PROCESSING CAPACITY AND 
SUPPLEMENTAL TREATMENT TECHNOLOGY VIABILITY NEGOTIATIONS 
(PURSUANT TO AGREEMENT MILESTONE M-62-08), AND ENVIRONMENTAL 
AND HUMAN HEALTH RISKS ASSOCIATED WITH RELEASES FROM DOE's 
SSTs.  NEGOTIATIONS SHALL BE DESIGNED TO ESTABLISH A 
SUFFICIENT NUMBER OF AGREEMENT MILESTONES AND TARGET DATES TO 
EFFECTIVELY DRIVE EACH PHASE OF WORK INCLUDING BUT NOT 
LIMITED TO: 1.) WASTE RETRIEVAL TECHNOLOGY DEVELOPMENT, 2.) 
RETRIEVAL PERFORMANCE EVALUATIONS, 3.) LEAK DETECTION, 
MONITORING, AND MITIGATION, 4.) SELECTION OF SST RETRIEVALS, 
5.) DESIGN, CONSTRUCTION AND OPERATION OF SST WASTE RETRIEVAL 
SYSTEMS, 6.) CLOSURE PLANNING AND CLOSURE PLAN DEVELOPMENT, 
7.) SCHEDULES FOR WMA ANCILLARY EQUIPMENT WASTE RETRIEVAL AND 
CLOSURE, 8.) OTHER ACTIVITIES AS MAY BE NECESSARY TO SUPPORT 
WMA CLOSURES, AND 9.) ACQUISITION OF ADDITIONAL COMPLIANT 
STORAGE SPACE, E.G., NEW DSTs, IF NEEDED.   
 
DOE, AND DOE’s CONTRACTOR(S) WILL RETRIEVE AND TRANSFER SST 
WASTES INTO THE DST SYSTEM AS SOON AS SPACE IS MADE 
AVAILABLE, ALLOWING DST SPACE FOR TREATMENT PLANT FEED 
STAGING AND SAFETY ISSUE RESOLUTION.  TRANSFER OF SST WASTE 
WILL BE MADE ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO 
ALLOW A TRANSFER OF AN OPERATIONALLY PRACTICABLE VOLUME OF 
WASTE.  SST WASTE WILL BE RETRIEVED ON A PRIORITY BASIS WITH 
THE GOALS OF REDUCING ENVIRONMENTAL RISK AND TREATMENT 
PROCESS OPTIMIZATION.  DOE AND ECOLOGY WILL AGREE ON THE 
CRITERIA TO DETERMINE ENVIRONMENTAL RISK REDUCTION. 
 
THE ECOLOGY AND DOE NEGOTIATIONS UNDER THIS MILESTONE SHALL 
BE COMPLETED WITHIN 120 DAYS.  IN THE EVENT THE PARTIES DO 
NOT REACH AGREEMENT WITHIN THIS TIMEFRAME, THE NEGOTIATIONS 
WILL BE RESOLVED AS A RESOLUTION OF DISPUTE VIA FINAL 
DETERMINATION OF THE DIRECTOR OF ECOLOGY PURSUANT TO HFFACO 
ARTICLE VIII.  UNLESS OTHERWISE AGREED BY THE ECOLOGY AND 
DOE, THIS FINAL DETERMINATION WILL BE ISSUED WITHIN 150 DAYS 
OF INITIATION OF NEGOTIATIONS. 

09/30/2006 
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M-045-00D INITIATE NEGOTIATION OF THE SST WASTE RETRIEVAL AND CLOSURE 

ACTIVITIES FOR THE PERIOD SEPTEMBER 2008 TO SEPTEMBER 2013. 
 
THESE NEGOTIATIONS SHALL TAKE INTO ACCOUNT VARIABLES SUCH AS 
WORK IN PROGRESS, E.G., PHASE I RFI REPORTS OF ALL SST WMAs 
(PURSUANT TO AGREEMENT MILESTONE M-45-55), CORRECTIVE 
MEASURES STUDIES FOR ALL SST WMAs (PURSUANT TO AGREEMENT 
MILESTONE M-45-56, DOE'S TANK WASTE TREATMENT COMPLEX 
ACQUISITION INITIATIVE, INFORMATION PERTINANT TO, AND THE 
OUTCOME OF THE PARTIES’ WTP PROCESSING CAPACITY AND 
SUPPLEMENTAL TREATMENT TECHNOLOGY VIABILITY NEGOTIATIONS 
(PURSUANT TO AGREEMENT MILESTONE M-62-08), AND ENVIRONMENTAL 
AND HUMAN HEALTH RISKS ASSOCIATED WITH RELEASES FROM DOE's 
SSTs.  NEGOTIATIONS SHALL BE DESIGNED TO ESTABLISH A 
SUFFICIENT NUMBER OF AGREEMENT MILESTONES AND TARGET DATES TO 
EFFECTIVELY DRIVE EACH PHASE OF WORK INCLUDING BUT NOT 
LIMITED TO: 1.) WASTE RETRIEVAL TECHNOLOGY DEVELOPMENT, 2.) 
RETRIEVAL PERFORMANCE EVALUATIONS, 3.) LEAK DETECTION, 
MONITORING, AND MITIGATION, 4.) SELECTION OF SST RETRIEVAL 
SEQUENCE, 5.) DESIGN, CONSTRUCTION AND OPERATION OF SST WASTE 
RETRIEVAL SYSTEMS, 6.) CLOSURE PLANNING AND CLOSURE PLAN 
DEVELOPMENT, 7.)  SCHEDULES FOR WMA ANCILLARY EQUIPMENT WASTE 
RETRIEVAL AND CLOSURE, 8.) OTHER ACTIVITIES AS MAY BE 
NECESSARY TO SUPPORT WMA CLOSURES, AND 9.) ACQUISITION OF 
ADDITIONAL COMPLIANT STORAGE SPACE, E.G., NEW DSTs, IF 
NEEDED.  
 
DOE, AND DOE’s CONTRACTOR(S) WILL RETRIEVE AND TRANSFER SST 
WASTE INTO THE DST SYSTEM AS SOON AS SPACE IS MADE AVAILABLE, 
ALLOWING DST SPACE FOR TREATMENT PLANT FEED STAGING AND 
SAFETY ISSUE RESOLUTION.  TRANSFER OF SST WASTE WILL BE MADE 
ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO ALLOW A 
TRANSFER OF AN OPERATIONALLY PRACTICABLE VOLUME OF WASTE.  
SST WASTE WILL BE RETRIEVED ON USING THE GOALS OF REDUCING 
ENVIRONMENTAL RISK AND TREATMENT PROCESS OPTIMIZATION.   
 
THE ECOLOGY AND DOE NEGOTIATIONS UNDER THIS MILESTONE SHALL 
BE COMPLETED WITHIN 150 DAYS.  IN THE EVENT THE PARTIES DO 
NOT REACH AGREEMENT WITHIN THIS TIMEFRAME, THE NEGOTIATIONS 
WILL BE RESOLVED AS A RESOLUTION OF DISPUTE VIA FINAL 
DETERMINATION OF THE DIRECTOR OF ECOLOGY PURSUANT TO HFFACO 
ARTICLE VIII.  UNLESS OTHERWISE AGREED BY THE ECOLOGY AND 
DOE, THIS FINAL DETERMINATION WILL BE ISSUED WITHIN 180 DAYS 
OF INITIATION OF NEGOTIATIONS. 
 

01/31/2008 

M-045-00E INITIATE NEGOTIATION OF SST WASTE RETRIEVAL AND CLOSURE 
ACTIVITIES FOR THE REMAINDER OF THE SST PROGRAM. 
 
THESE NEGOTIATIONS WILL ESTABLISH REGULATORY REQUIREMENTS FOR 
THE REMAINDER OF THE SST WASTE RETRIEVAL AND CLOSURE PROGRAM 
(THROUGH COMPLETION OF CLOSURE AT ALL SST WMAs).  
NEGOTIATIONS WILL INCLUDE MODIFICATION AS MAY BE NECESSARY OF 

10/31/2012 
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COMPLETION DATES FOR SST WASTE RETRIEVAL AND SST WMA CLOSURE 
BASED ON EXPERIENCE GAINED FROM PHASE I RFI REPORTS OF ALL 
SST WMAs (PURSUANT TO AGREEMENT MILESTONE M-45-55), 
CORRECTIVE MEASURES STUDIES FOR ALL SST WMAs (PURSUANT TO 
AGREEMENT MILESTONE M-45-56), DOE'S TANK WASTE TREATMENT 
COMPLEX ACQUISITION INITIATIVE, INFORMATION PERTINANT TO, AND 
THE OUTCOME OF THE PARTIES’ WTP PROCESSING CAPACITY AND 
SUPPLEMENTAL TREATMENT TECHNOLOGY VIABILITY NEGOTIATIONS 
(PURSUANT TO AGREEMENT MILESTONE M-62-08), AND ENVIRONMENTAL 
AND HUMAN HEALTH RISKS ASSOCIATED WITH RELEASES FROM DOE's 
SSTs. 
 
DOE, AND DOE’s CONTRACTOR(S) WILL RETRIEVE AND TRANSFER SST 
WASTES INTO THE DST SYSTEM AS SOON AS SPACE IS MADE 
AVAILABLE, ALLOWING DST SPACE FOR TREATMENT PLANT FEED 
STAGING AND SAFETY ISSUE RESOLUTION.  TRANSFER OF SST WASTE 
WILL BE MADE ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO 
ALLOW A TRANSFER OF AN OPERATIONALLY PRACTICABLE VOLUME OF 
WASTE.  SST WASTE WILL BE RETRIEVED ON A PRIORITY BASIS WITH 
THE CRITERIA OF REDUCING ENVIRONMENTAL RISK AND TREATMENT 
PROCESS OPTIMIZATION.   
 
THE ECOLOGY AND DOE NEGOTIATIONS UNDER THIS MILESTONE SHALL 
BE COMPLETED WITHIN 120 DAYS.  IN THE EVENT THE PARTIES DO 
NOT REACH AGREEMENT WITHIN THIS TIMEFRAME, THE NEGOTIATIONS 
WILL BE RESOLVED AS A RESOLUTION OF DISPUTE VIA FINAL 
DETERMINATION OF THE DIRECTOR OF ECOLOGY PURSUANT TO HFFACO 
ARTICLE VIII.  UNLESS OTHERWISE AGREED BY THE ECOLOGY AND 
DOE, THIS FINAL DETERMINATION WILL BE ISSUED WITHIN 150 DAYS 
OF INITIATION OF NEGOTIATIONS. 
 

M-045-02N SUBMIT BIENNIAL UPDATES TO SST RETRIEVAL SEQUENCE DOCUMENT 
(AGREEMENT APPENDIX I. SECTION 2.1.2), DOUBLE SHELL TANK 
SPACE EVALUATION DOCUMENT AND ECOLOGY CONCURRENCE OF 
ADDITIONAL TANK ACQUISITION. 
 
THIS PROVIDES FOR A BIENNIAL UPDATE OF A SST RETRIEVAL 
SEQUENCE DOCUMENT THAT WILL DEFINE THE TANK RETRIEVAL 
SEQUENCE, SELECTION CRITERIA AND, RATIONALE, REFERENCE 
RETRIEVAL METHOD(S) FOR EACH TANK, AND THE ESTIMATED 
RETRIEVAL SCHEDULES.  THE RETRIEVAL SEQUENCE DOCUMENT WILL 
LIST RETRIEVAL METHODOLOGIES TO BE EMPLOYED AND ESTIMATED 
WASTE VOLUMES TO BE GENERATED DURING RETRIEVAL (TO BE 
TRANSFERRED TO THE DST's OR OTHER AVAILABLE SAFE STORAGE).  
THE REPORT WILL ALSO LIST TANK SELECTION RATIONALE BASED ON 
THE PRIMARY OBJECTIVE OF MAXIMIZING RISK REDUCTION THROUGH 
THE RETRIEVAL OF MOBILE, LONG-LIVED RADIONUCLIDES OR 
POTENTIAL AIRBORNE CONTAMINANTS AND PRINCIPLE NON 
RADIOLOGICAL HAZARDOUS CONSTITUENTS IN A MANNER WHICH IS 
SENSITIVE TO WASTE TREATMENT FACILITY REQUIREMENTS AND 
INFRASTRUCTURE CONSTRAINTS.  THE SEQUENCING WILL ALSO TAKE IN 
CONSIDERATION DST SPACE AND DST WASTE COMPATABILITY WHEN 
SELECTING THE SST RETRIEVAL SEQUENCE. TANK SELECTION FOR 
RETRIEVAL WILL TAKE INTO CONSIDERATION THE CLOSURE OF WASTE 

03/01/2008 
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MANAGEMENT AREAS AND RESOURCE OPTIMIZATION.  THE BIENNIAL 
UPDATES WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL AS 
AGREEMENT PRIMARY DOCUMENTS. 
 
THIS ALSO PROVIDES FOR A BIENNIEL UPDATE OF THE DOUBLE SHELL 
TANK SPACE EVALUATION DOCUMENT.  THIS NEW MILESTONE REPLACED 
MILESTONE M-31-02 AND SUBSEQUENTLY M-46-00K, M-46-OOL, AND M-
46-00M, ETC.  A TANK VOLUME PROJECTION REPORT SHALL BE 
SUBMITTED ON A BIENNIAL BASIS TO ECOLOGY AND EPA.  THIS 
REPORT SHALL INCLUDE DISCUSSIONS COVERING ALL ASSUMPTIONS 
WHICH FORM THE BASIS OF THE PROJECTION.  THE REPORT SHALL 
INCLUDE OR SHALL BE ACCOMPANIED BY DOE’S PLANS FOR 
ACQUISITION OF ADDITIONAL TANKS BASED ON THE TANK VOLUME 
PROJECTION.  ECOLOGY CONCURRENCE OF ADDITIONAL TANK 
ACQUISITION WITHIN 60 DAYS.  WITHIN 60 DAYS OF RECEIVING THE 
DST TANK SPACE EVALUATION DOCUMENT, THE THREE PARTIES SHALL 
MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR 
ACQUISITION OF ADDITIONAL TANKS. 
 

M-045-02O SUBMIT BIENNIAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT 
(AGREEMENT APPENDIX I. SECTION 2.1.2), AND DOUBLE SHELL TANK 
SPACE EVALUATION DOCUMENT AND ECOLOGY CONCURRENCE OF 
ADDITIONAL TANK ACQUISITION WITHIN 60 DAYS.  (SEE TEXT OF M-
45-02N FOR FURTHER DETAILS). 
 

03/01/2010 

M-045-02P SUBMIT BIENNIAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT 
(AGREEMENT APPENDIX I. SECTION 2.1.2), AND DOUBLE SHELL TANK 
SPACE EVALUATION DOCUMENT AND ECOLOGY CONCURRENCE OF 
ADDITIONAL TANK ACQUISITION WITHIN 60 DAYS.  (SEE TEXT OF M-
45-02N FOR FURTHER DETAILS). 
 

03/01/2012 
 

M-045-02Q SUBMIT BIENNIAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT 
(AGREEMENT APPENDIX I. SECTION 2.1.2), AND DOUBLE SHELL TANK 
SPACE EVALUATION DOCUMENT AND ECOLOGY CONCURRENCE OF 
ADDITIONAL TANK ACQUISITION WITHIN 60 DAYS.(SEE TEXT OF M-45-
02N FOR FURTHER DETAILS). 
 

03/01/2014 

M-045-02R SUBMIT BIENNIAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT 
(AGREEMENT APPENDIX I. SECTION 2.1.2), AND DOUBLE SHELL TANK 
SPACE EVALUATION DOCUMENT AND ECOLOGY CONCURRENCE OF 
ADDITIONAL TANK ACQUISITION WITHIN 60 DAYS.SEE TEXT OF M-45-
02N FOR FURTHER DETAILS). 
 

03/01/2016 

M-045-02S SUBMIT BIENNIAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT 
(AGREEMENT APPENDIX I. SECTION 2.1.2), AND DOUBLE SHELL TANK 
SPACE EVALUATION DOCUMENT AND ECOLOGY CONCURRENCE OF 
ADDITIONAL TANK ACQUISITION WITHIN 60 DAYS.SEE TEXT OF M-45-
02N FOR FURTHER DETAILS). 
 

03/01/2018 
AND 

BIENNIALLY 
THEREAFTER 

M-045-05 RETRIEVE WASTE FROM ALL REMAINING SINGLE-SHELL TANKS. 
COMPLETE WASTE RETRIEVAL FROM ALL REMAINING SINGLE-SHELL 
TANKS.  RETRIEVAL STANDARDS AND COMPLETION DEFINITIONS ARE 
PROVIDED UNDER THE MAJOR MILESTONE.  THE SCHEDULE REFLECTS 

09/30/2018 
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RETRIEVAL ACTIVITIES ON A FARM-BY-FARM BASIS.  IT ALSO ALLOWS 
FLEXIBILITY TO RETRIEVE TANKS FROM VARIOUS FARMS IF DESIRED 
TO SUPPORT SAFETY ISSUE RESOLUTION, PRETREATMENT OR DISPOSAL 
FEED REQUIREMENTS, OR OTHER PRIORITIES. 
 

M-045-05-T05 INITIATE TANK RETRIEVAL FROM FIVE ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2007 

M-045-05-T06 INITIATE TANK RETRIEVAL FROM FIVE ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2008 

M-045-05-T07 INITIATE TANK RETRIEVAL FROM SEVEN ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2009 

M-045-05-T08 INITIATE TANK RETRIEVAL FROM EIGHT ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2010 

M-045-05-T09 INITIATE TANK RETRIEVAL FROM TEN ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2011 

M-045-05-T10 INITIATE TANK RETRIEVAL FROM 12 ADDITIONAL SINGLE-SHELL TANKS. 
 

09/30/2012 

M-045-05-T11 INITIATE TANK RETRIEVAL FROM 14 ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2013 

M-045-05-T12 INITIATE TANK RETRIEVAL FROM 17 ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2014 

M-045-05-T13 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2015 

M-045-05-T14 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2016 

M-045-05-T15 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL 
TANKS. 
 

09/30/2017 

M-045-05A COMPLETE WASTE RETRIEVAL FROM TANK S-102. 
 
THE S-102 WASTE RETRIEVAL TECHNOLOGY (OR TECHNOLOGIES) WILL 
BE SELECTED BASED ON THE PRINCIPLE CRITERIA OF MAXIMIZING THE 
RETRIEVAL OF MOBILE, LONG-LIVED RADIOISOTOPES AND NON-
RADIOLOGICAL HAZARDOUS CONSTITUENTS. THE PARTIES RECOGNIZE 
AND AGREE THAT THIS ACTION IS FOR WASTE RETRIEVAL PURPOSES.   
RETRIEVAL SHALL BE PERFORMED IN ACCORDANCE WITH GOALS AND 
CRITERIA SPECIFIED IN M-45-00. 
 
COMPLETION OF S-102 WASTE RETRIEVAL IS SUBJECT TO SAFE 
STORAGE SPACE AVAILABILITY CONSISTENT WITH M-45-00B. 
 

03/31/2007 

M-045-06 COMPLETE CLOSURE OF ALL SINGLE-SHELL TANK FARMS IN ACCORDANCE 
WITH APPROVED CLOSURE/POST CLOSURE PLAN(S). 
 

09/30/2024 
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M-045-06-T03 INITIATE CLOSURE ACTIONS ON A WMA BASIS.  CLOSURE SHALL 
FOLLOW COMPLETION OF THE RETRIEVAL ACTIONS UNDER PROPOSED 
MILESTONE M-45-05.  CLOSURE WILL BE DEFINED IN AN APPROVED 
CLOSURE PLAN FOR THE DEMONSTRATION FARM.  FINAL CLOSURE IS 
DEFINED AS ECOLOGY ACCEPTANCE OF DOE’S CERTIFICATION OF 
COMPLETION OF CLOSURE. 
 

03/31/2012 

M-045-06-T04 COMPLETE CLOSURE ACTIONS ON ONE WMA. 
 

03/31/2014 

M-045-13 INTERIM COMPLETION OF TANK S-112 SST WASTE RETRIEVAL AND 
CLOSURE DEMONSTRATION PROJECT. 
 
THE S-112 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE 
FOLLOWING CRITERIA HAVE BEEN MET: 
 

1. FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN 
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS 
INCLUDING WASHINGTON’S HAZARDOUS WASTE MANAGEMENT ACT, 
REQUIREMENTS SET BY THIS AGREEMENT, AND THE APPROVED S-
112 SALTCAKE WASTE RETRIEVAL TECHNOLOGY FUNCTIONS AND 
REQUIREMENTS DOCUMENT (DOE WILL DOCUMENT PROJECT DATA 
AND RESULTS IN A WASTE RETRIEVAL AND CLOSURE 
DEMONSTRATION PROJECT REPORT). 

2. REMAINING WASTES HAVE BEEN ADEQUATELY CHARACTERIZED, 
AND A RISK ASSESSMENT, APPROVED BY ECOLOGY, HAS BEEN 
COMPLETED FOR RESIDUALS THAT REMAIN IN THE TANK. 

3. THE S-112 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY ECOLOGY, 
I.E. INCORPORATED INTO THE SITE-WIDE PERMIT. 

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS 
APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA 
PURSUANT TO AGREEMENT APPENDIX H. 

 

12/31/2007 

M-045-15 INTERIM COMPLETION OF TANK S-102 SST WASTE RETRIEVAL AND 
CLOSURE DEMONSTRATION PROJECT. 
 
THE S-102 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE 
FOLLOWING CRITERIA HAVE BEEN MET: 
 

1. FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN 
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS 
INCLUDING WASHINGTON’S HAZARDOUS WASTE MANAGEMENT ACT, 
REQUIREMENTS SET BY THIS AGREEMENT, AND THE APPROVED S-
102 INITIAL WASTE RETRIEVAL FUNCTIONS AND REQUIREMENTS 
DOCUMENT (DOE WILL DOCUMENT PROJECT DATA AND RESULTS IN 
A WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT 
REPORT). 

2. REMAINING WASTES HAVE BEEN ADEQUATELY CHARACTERIZED, 
AND A RISK ASSESSMENT, APPROVED BY ECOLOGY, HAS BEEN 
COMPLETED FOR RESIDUALS THAT REMAIN IN THE TANK. 

3. THE S-102 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 

12/31/2007 
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PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY ECOLOGY, 
I.E. INCORPORATED INTO THE SITE-WIDE PERMIT. 

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS 
APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA 
PURSUANT TO AGREEMENT APPENDIX H. 

 
M-045-55 SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT 

PRIMARY DOCUMENT A PHASE 1 RFI REPORT INTEGRATING RESULTS OF 
DATA GATHERING ACTIVITIES AND EVALUATIONS FOR ALL SST WMAS, 
INCLUDING GROUNDWATER MONITORING AND IMPACTS ASSESSMENT USING 
HANFORD SITE GROUNDWATER MODELS, WITH CONCLUSIONS AND 
RECOMMENDATIONS.  RESULTS FROM WMAS A-AX AND C WILL BE 
INCLUDED AS APPENDICES TO THE RFI ROLLUP REPORT ADDRESSING 
THE SST WMAS UNDER RCRA CORRECTIVE ACTION, SO THAT A SINGLE 
DOCUMENT CONTAINS ALL AVAILABLE INFORMATION FOR THE 200 AREA 
SST WMAS AND WILL SUPPORT SST RETRIEVAL AND CLOSURE. 
 

01/31/2007 

M-045-55-T04 SUBMIT TO ECOLOGY FOR REVIEW AND COMMENT A DRAFT FIELD 
INVESTIGATION REPORT COMBINING THE RESULTS OF FIELD 
INVESTIGATIONS AND ANALYSIS FOR WMAS A-AX, C & U PURSUANT TO 
THE SITE-SPECIFIC SST WMA PHASE 1 RFI/CMS WORK PLAN ADDENDA 
FOR WMA A-AX, C AND U. 

04/30/2006 

M-045-56 COMPLETE IMPLEMENTATION OF AGREED-TO INTERIM MEASURES.  
 
SPECIFIC INTERIM MEASURES WILL BE IMPLEMENTED PURSUANT TO 
AGREEMENT COMMITMENTS (E.G., SEE INTERIM MILESTONE M-45-57).  
INTERIM MEASURES MAY ALSO BE REQUIRED BY ECOLOGY, PROPOSED BY 
DOE IN THE SST WMA RFI REPORT (M-45-55) (OR ENGINEERING 
STUDIES INCLUDING THAT ADDRESSED IN TARGET MILESTONE M-45-56-
T01), OR ESTABLISHED BY AGREEMENT OF THE PARTIES AT ANY TIME 
DURING THE CORRECTIVE ACTION PROCESS.  ALSO SEE TABLE 1 OF 
AGREEMENT CHANGE CONTROL FORM #M-45-98-03. 
 
ECOLOGY AND DOE AGREE, AT A MINIMUM, TO MEET YEARLY (BY JULY 
OR AS NEEDED TO SUPPORT ANNUAL BUDGETING) FOR THE SPECIFIC 
PURPOSE OF ASSESSING THE ADEQUACY OF INFORMATION, AND THE 
NEED FOR THE ESTABLISHMENT OF ADDITIONAL AGREEMENT INTERIM 
MEASURES.  ADDITIONAL AGREEMENT INTERIM MEASURES SHALL BE 
DOCUMENTED THROUGH ESTABLISHMENT OF INTERIM MILESTONES AND 
ASSOCIATED TARGET DATES AS AGREED NECESSARY BY THE PARTIES. 
 

To Be 
Determined 

M-045-58 SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT 
PRIMARY DOCUMENT A CORRECTIVE MEASURES STUDY FOR INTERIM 
CORRECTIVE MEASURES FOR ALL SST WMA’s (PENDING RESULTS AND 
CONCLUSIONS IN THE PHASE 1 RFI REPORT-MILESTONE M-45-55 OR 
SUBSEQUENT RFI REPORTS). 
 

06/30/2007 

M-045-59 CONTROL SURFACE WATER INFILTRATION PATHWAYS AS NEEDED TO 
CONTROL OR SIGNIFICANTLY REDUCE THE LIKELIHOOD OF MIGRATION 
OF SUBSURFACE CONTAMINATION TO GROUNDWATER AT THE SST WMAS 
(PENDING THE CMS REPORT, MILESTONE M-45-58, AND 
IMPLEMENTATION OF OTHER INTERIM CORRECTIVE MEASURES.  
 

To Be 
Determined 



Table D.  Major and Interim Milestones and Target Dates 

D-21 

 
Number 

 
Milestone Due Date 

DECISIONS ON CONTROLLING SURFACE WATER INFILTRATION PATHWAYS 
WILL BE MADE BY EVALUATING THE ROLE OF SURFACE WATER 
INFILTRATION AND THE TRANSPORT OF SUBSURFACE CONTAMINATION TO 
GROUNDWATER.  BASED ON THE CORRECTIVE MEASURES STUDY (M-45-
58) INTERIM SURFACE BARRIERS AND/OR OTHER INFILTRATION 
CONTROLS MAY BE REQUIRED. 
 

M-045-60 SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT 
PRIMARY DOCUMENT DOE'S RFI/CMS WORK PLAN FOR ALL SST WMAS. 
 
THIS RFI/CMS WORK PLAN SHALL DOCUMENT THE ADDITIONAL INTERIM 
MEASURES AND FURTHER INVESTIGATIONS NEEDED FOR DECISIONS ON 
RETRIEVAL, CLOSURE, AND CORRECTIVE MEASURES FOR ALL SST WMAS. 
 

09/30/2007 

M-047-00 DOE, AND ASSOCIATED CONTRACTORS SHALL COMPLETE ALL WORK 
NECESSARY IN SUPPORT OF THE ACQUISITION AND OPERATION OF 
HANFORD SITE HIGH-LEVEL RADIOACTIVE TANK WASTE TREATMENT, 
STORAGE, AND DISPOSAL FACILITIES. WORK INCLUDED UNDER THIS 
MILESTONE SERIES SHALL INCLUDE BUT IS NOT LIMITED TO WORK 
NECESSARY TO: (1) PROVIDE TIMELY TANK WASTE FEED TO TANK 
WASTE TREATMENT FACILITIES, (2) PROVIDE ADEQUATE DOUBLE-SHELL 
TANK (DST) SPACE, (3) PROVIDE NECESSARY INFRASTRUCTURE 
INCLUDING SOLID WASTE SERVICES AND SECONDARY WASTE TREATMENT 
(E.G., TANK WASTE TREATMENT FACILITY LIQUID EFFLUENTS).  SEE 
ALSO MILESTONE SERIES M-90-00. THE PARTIES WILL REVISE OR 
CONFIRM THE DUE DATES FOR MILESTONES M-47-01, M-47-02, M-47-
03, M-47-03A, M-47-04, M-47-05 AND M-47-05A WITHIN SIX (6) 
MONTHS OF AUTHORIZATION TO PROCEED (SEE MILESTONE M-62-04).  
REVISION, IF NECESSARY, SHALL BE CONSISTENT WITH COMPLETION 
OF HOT COMMISSIONING BY 1/31/2011, AND COMPLETION OF THE 
PRETREATMENT AND VITRIFICATION OF NO LESS THAN 10% OF 
HANFORD’S TANK WASTE BY MASS AND 25% BY ACTIVITY BY 
2/28/2018.  COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN 
THIS M-47 SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT 
WORK TO ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL 
ACCOMPLISH SERIES M-47 MAJOR AND INTERIM MILESTONE 
REQUIREMENTS.  DOE INTERNAL WORK SCHEDULES (E.G., DOE 
APPROVED SCHEDULE BASELINES) AND ASSOCIATED WORK DIRECTIVES 
AND AUTHORIZATIONS SHALL BE CONSISTENT WITH THE REQUIREMENTS 
OF THIS AGREEMENT.  MODIFICATION OF DOE CONTRACTOR 
BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK DIRECTIVES 
AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH AGREEMENT 
REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF AN 
AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT 
ACTION PLAN SECTION 12.0. 
 

02/28/2018 

M-047-02 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED 
TRANSFER SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST HIGH- 
LEVEL WASTE FEED TO THE PRETREATMENT / TREATMENT COMPLEX. 
 

03/31/2009 

M-047-03A COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL 
AND MOBILIZATION SYSTEMS FOR SELECTED INITIAL HIGH-LEVEL 
WASTE FEED TANK. 

03/31/2009 
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M-047-04 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED 

TRANSFER SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST LOW-
ACTIVITY WASTE FEED TO THE PRETREATMENT / TREATMENT COMPLEX.  
INSTALLATION OF THE PUMP WILL NOT BE REQUIRED UNTIL NECESSARY 
TO SUPPORT WTP WASTE FEED ACTIVITIES. 
 

03/31/2009 

M-047-06 COMPLETE NEGOTIATION OF ADDITIONAL AGREEMENT REQUIREMENTS 
(MILESTONES, TARGET DATES, AND ASSOCIATED LANGUAGE) GOVERNING 
WORK NECESSARY TO SUPPORT COMPLETION OF TREATMENT COMPLEX 
OPERATIONS BY 2018. 
 

06/30/2010 

M-048-00 COMPLETE TANK INTEGRITY ASSESSMENT ACTIVITIES FOR HANFORD'S 
DOUBLE SHELL TANK (DST) SYSTEM. 
 
COMPLETE TANK INTEGRITY ASSESSMENT ACTIVITIES AS SET FORTH IN 
INTERIM MILESTONES ESTABLISHED UNDER THIS MAJOR MILESTONE. 
 

09/30/2007 

M-048-07A COMPLETE CONSTRUCTION OF THE AZ-301 CONDENSATE RETURN SYSTEM 
AND PIT UPGRADES.  THIS INCLUDES:  1) COMPLETE CONSTRUCTION 
OF THE AZ-301 CONDENSATE RETURN SYSTEM AND REMOVE THE AZ-151 
CATCH TANK SYSTEM FROM SERVICE BY OCTOBER 31, 2005; 2) 
COMPLETION OF CONSTRUCTION FOR THE 241-AP-106A CENTRAL PUMP 
PIT UPGRADE (REMOVE EXISTING EQUIPMENT, EVALUATE PIT 
INTEGRITY, AND REPLACE PIT COATING, IF NECESSARY) BY MARCH 
31, 2006; 3) COMPLETION OF CONSTRUCTION FOR THE 241-SY-B 
VALVE PIT UPGRADE (REMOVE EXISTING EQUIPMENT, EVALUATE PIT 
INTEGRITY, AND REPLACE PIT COATING, IF NECESSARY) BY JUNE 30, 
2006.  EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 
DISTINCT WORK REQUIREMENT INDEPENDENTLY SUBJECT TO THE 
ENFORCEMENT PROVISIONS OF THIS AGREEMENT. 
 

06/30/2006 
OR AS 

OTHERWISE 
INDICATED 
WITHIN THE 
DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 

M-048-15 SUBMIT A REPORT TO ECOLOGY FOR THE RE-EXAMINATION OF SIX (6) 
DST'S BY ULTRASONIC TESTING. 
 
SUBMIT A WRITTEN REPORT FOR THE RE-EXAMINATION OF SIX (6) 
DST'S BY ULTRASONIC TESTING IN ALL AREAS PREVIOUSLY EXAMINED 
TO PROVIDE COMPARATIVE DATA FROM WHICH TO CALCULATE CORROSION 
RATES IN EACH OF THE SIX (6) DST'S EXAMINED. 
 
TANKS SELECTED FOR EXAMINATION WILL BE RECOMMENDED BY USDOE 
AND WILL BE SUBJECT TO APPROVAL BY ECOLOGY.  THE SELECTION OF 
EACH DST TO BE RE-EXAMINED SHALL CONSIDER ELAPSED TIME FROM 
PREVIOUS ULTRASONIC TESTING, SUFFICIENT TO ASSESS MEASURABLE 
WALL THINNING WITH THE ULTRASONIC EQUIPMENT USED.  RE-
EXAMINATION OF THE PREDICTED MAXIMUM STRESS REGION OF THE 
LOWER KNUCKLE BASE METAL MAY NOT BE REQUIRED, IF PRIOR 
APPROVAL IS OBTAINED FROM ECOLOGY FOR DELETING THIS PORTION 
OF THE ULTRASONIC RE-EXAMINATION.  THIS REPORT SHALL PROVIDE 
A CALCULATED CORROSION RATE FOR EACH DST, INCLUDE ALL 
CALCULATIONS, INCLUDE A THOROUGH DESCRIPTION OF ALL TERMS 
AND/OR FACTORS USED IN THE CALCULATIONS, AND INCLUDE A 
THOROUGH REFERENCE SECTION OF ALL CODES, STUDIES AND 

09/30/2007 
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ASSUMPTIONS, USED IN DERIVING THE CALCULATED CORROSION RATE 
FOR EACH OF THE DST'S SELECTED. 
 

M-050-00 
LEAD AGENCY: 
ECOLOGY 

COMPLETE PRETREATMENT PROCESSING OF HANFORD TANK WASTE. 
 

12/31/2028 

M-051-00 
LEAD AGENCY: 
ECOLOGY 

COMPLETE VITRIFICATION OF HANFORD HIGH LEVEL TANK WASTE. 
 

12/31/2028 

M-061-00 
LEAD AGENCY: 
ECOLOGY 

COMPLETE PRETREATMENT AND IMMOBILIZATION OF HANFORD LOW 
ACTIVITY WASTE (LAW). 
 

12/31/2028 

M-062-00 COMPLETE PRETREATMENT PROCESSING AND VITRIFICATION OF HANFORD 
HIGH LEVEL (HLW) AND LOW ACTIVITY (LAW) TANK WASTES. 
 
COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-62 
SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO 
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH 
SERIES M-62 MAJOR AND INTERIM MILESTONE REQUIREMENTS. 
 
DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE 
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS 
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.  
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF 
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE 
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE 
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST 
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0. 
 

12/31/2028 

M-062-00A COMPLETE WTP PRETREATMENT PROCESSING AND VITRIFICATION OF 
HANFORD HLW AND LAW TANK WASTES. 
 
TANK WASTE PROCESSING SHALL COMPLETE THE WTP PRETREATMENT AND 
VITRIFICATION OF NO LESS THAN 10% OF HANFORD’S TANK WASTE BY 
MASS* AND 25% BY ACTIVITY. 
 
*[IN MEETING THIS REQUIREMENT DOE WILL PRETREAT AND VITRIFY 
NO LESS THAN 6000 METRIC TONS OF SODIUM (IN THE INSTANCE OF 
LAW FEED) AND 800 METRIC TONS OF WASTE OXIDES (IN THE 
INSTANCE OF HLW FEED)] 
 

02/28/2018 

M-062-01M SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT. 
 
DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT 
A "PROJECT COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A 
COPY OF THIS REPORT WILL ALSO BE PROVIDED TO EPA's REGION 10 
OFFICE OF WASTE AND CHEMICALS MANAGEMENT).  THIS REPORT WILL 
DOCUMENT DOE COMPLIANCE WITH AGREEMENT REQUIREMENTS AND SHALL 
BE SEQUENTIALLY UPDATED BY INFORMATION DOCUMENTING WORK 
PERFORMED AND ISSUES ENCOUNTERED DURING THE PREVIOUS REPORT 
PERIOD.  THE ORP PROJECT COMPLIANCE REPORT WILL BE PROVIDED 
AS PART OF THE PARTIES' INTER AGENCY MANAGEMENT INTEGRATION 
TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT THE STATUS OF 

07/31/2006 
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PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT PERIOD, AND 
ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE.  THE REPORT 
WILL INCLUDE BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION 
OF PROJECT ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE 
ENCOUNTERED DURING THE PREVIOUS YEAR AND THOSE EXPECTED IN 
THE NEAR TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF ACTIONS 
INITIATED OR OTHERWISE TAKEN TO RECOVER ANY AGREEMENT 
SCHEDULE SLIPPAGE, (3) A BUDGET AND COST STATUS, (4) A 
STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE's 
CONTRACTOR(S) REMAIN IN COMPLIANCE WITH AGREEMENT 
REQUIREMENTS, I.E. WHETHER OR NOT "DOE AND DOE CONTRACTOR(S) 
HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF 
AGREEMENT REQUIREMENTS,” AND (5) CONCISE DESCRIPTIONS OF ANY 
NONCOMPLIANCE.  COPIES OF ALL PERTINENT DOE WORK DIRECTIVES 
AND/OR AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE 
PROVIDED ON REQUEST.   
 

M-062-01N SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT. 
 
DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT 
A "PROJECT COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A 
COPY OF THIS REPORT WILL ALSO BE PROVIDED TO EPA's REGION 10 
OFFICE OF WASTE AND CHEMICALS MANAGEMENT).  THIS REPORT WILL 
DOCUMENT DOE COMPLIANCE WITH AGREEMENT REQUIREMENTS AND SHALL 
BE SEQUENTIALLY UPDATED BY INFORMATION DOCUMENTING WORK 
PERFORMED AND ISSUES ENCOUNTERED DURING THE PREVIOUS REPORT 
PERIOD.  THE ORP PROJECT COMPLIANCE REPORT WILL BE PROVIDED 
AS PART OF THE PARTIES' INTER AGENCY MANAGEMENT INTEGRATION 
TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT THE STATUS OF 
PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT PERIOD, AND 
ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE.  THE REPORT 
WILL INCLUDE BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION 
OF PROJECT ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE 
ENCOUNTERED DURING THE PREVIOUS YEAR AND THOSE EXPECTED IN 
THE NEAR TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF ACTIONS 
INITIATED OR OTHERWISE TAKEN TO RECOVER ANY AGREEMENT 
SCHEDULE SLIPPAGE, (3) A BUDGET AND COST STATUS, (4) A 
STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE's 
CONTRACTOR(S) REMAIN IN COMPLIANCE WITH AGREEMENT 
REQUIREMENTS, I.E. WHETHER OR NOT "DOE AND DOE CONTRACTOR(S) 
HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF 
AGREEMENT REQUIREMENTS,” AND (5) CONCISE DESCRIPTIONS OF ANY 
NONCOMPLIANCE.  COPIES OF ALL PERTINENT DOE WORK DIRECTIVES 
AND/OR AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE 
PROVIDED ON REQUEST.   
 

01/31/2007 

M-062-01O SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT. 
 
DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT 
A "PROJECT COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A 
COPY OF THIS REPORT WILL ALSO BE PROVIDED TO EPA's REGION 10 
OFFICE OF WASTE AND CHEMICALS MANAGEMENT).  THIS REPORT WILL 
DOCUMENT DOE COMPLIANCE WITH AGREEMENT REQUIREMENTS AND SHALL 

07/31/2007 
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BE SEQUENTIALLY UPDATED BY INFORMATION DOCUMENTING WORK 
PERFORMED AND ISSUES ENCOUNTERED DURING THE PREVIOUS REPORT 
PERIOD.  THE ORP PROJECT COMPLIANCE REPORT WILL BE PROVIDED 
AS PART OF THE PARTIES' INTER AGENCY MANAGEMENT INTEGRATION 
TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT THE STATUS OF 
PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT PERIOD, AND 
ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE.  THE REPORT 
WILL INCLUDE BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION 
OF PROJECT ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE 
ENCOUNTERED DURING THE PREVIOUS YEAR AND THOSE EXPECTED IN 
THE NEAR TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF ACTIONS 
INITIATED OR OTHERWISE TAKEN TO RECOVER ANY AGREEMENT 
SCHEDULE SLIPPAGE, (3) A BUDGET AND COST STATUS, (4) A 
STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE's 
CONTRACTOR(S) REMAIN IN COMPLIANCE WITH AGREEMENT 
REQUIREMENTS, I.E. WHETHER OR NOT "DOE AND DOE CONTRACTOR(S) 
HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF 
AGREEMENT REQUIREMENTS,” AND (5) CONCISE DESCRIPTIONS OF ANY 
NONCOMPLIANCE.  COPIES OF ALL PERTINENT DOE WORK DIRECTIVES 
AND/OR AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE 
PROVIDED ON REQUEST.   
 

M-062-01P SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT. 
 
DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT 
A "PROJECT COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A 
COPY OF THIS REPORT WILL ALSO BE PROVIDED TO EPA's REGION 10 
OFFICE OF WASTE AND CHEMICALS MANAGEMENT).  THIS REPORT WILL 
DOCUMENT DOE COMPLIANCE WITH AGREEMENT REQUIREMENTS AND SHALL 
BE SEQUENTIALLY UPDATED BY INFORMATION DOCUMENTING WORK 
PERFORMED AND ISSUES ENCOUNTERED DURING THE PREVIOUS REPORT 
PERIOD.  THE ORP PROJECT COMPLIANCE REPORT WILL BE PROVIDED 
AS PART OF THE PARTIES' INTER AGENCY MANAGEMENT INTEGRATION 
TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT THE STATUS OF 
PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT PERIOD, AND 
ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE.  THE REPORT 
WILL INCLUDE BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION 
OF PROJECT ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE 
ENCOUNTERED DURING THE PREVIOUS YEAR AND THOSE EXPECTED IN 
THE NEAR TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF ACTIONS 
INITIATED OR OTHERWISE TAKEN TO RECOVER ANY AGREEMENT 
SCHEDULE SLIPPAGE, (3) A BUDGET AND COST STATUS, (4) A 
STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE's 
CONTRACTOR(S) REMAIN IN COMPLIANCE WITH AGREEMENT 
REQUIREMENTS, I.E. WHETHER OR NOT "DOE AND DOE CONTRACTOR(S) 
HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF 
AGREEMENT REQUIREMENTS,” AND (5) CONCISE DESCRIPTIONS OF ANY 
NONCOMPLIANCE.  COPIES OF ALL PERTINENT DOE WORK DIRECTIVES 
AND/OR AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE 
PROVIDED ON REQUEST.   
 

01/31/2008 
SEMI-

ANNUALLY 
BEGINNING 
JULY 31, 
2000 

M-062-03 SUBMIT DOE PETITION FOR RCRA DELISTING OF VITRIFIED HLW. 
 

12/31/2006 
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DOE WILL SUBMIT ITS PETITION FOR DELISTING OF THE IMMOBILIZED 
HIGH-LEVEL WASTE (HLW) FROM THE WASTE TREATMENT PLANT FROM 
RCRA AND THE WASHINGTON STATE HWMA (DELISTING PETITION) IN 
ACCORDANCE WITH 40 CFR 260.22 AND WAC 173-303-072. 
 

M-062-07B COMPLETE ASSEMBLY OF LOW ACTIVITY WASTE VITRIFICATION 
FACILITY MELTER #1 SO THAT IT IS READY FOR TRANSPORT AND 
INSTALLATION IN THE LAW VITRIFICATION BUILDING (BNI BASELINE 
SCHEDULE ACTIVITY 4DL321A200 AS PART OF DOE CONTRACT NO. DE-
AC27-01RV14136), AND COMPLETE SCHEDULE ACTIVITY ID 
4DH46102A2-MOVE #1 MELTER INTO THE HIGH LEVEL WASTE 
VITRIFICATION FACILITY. 
 
THIS MILESTONE REPRESENTS 1) THE ASSEMBLY OF LAW MELTER #1 TO 
THE POINT IT IS READY FOR REFRACTORY AS PART OF BNI BASELINE 
ACTIVITIES 3EL3212A00 SPECIFICATIONS AND ANALYSIS, 4DL321A000 
LAW - PROCURE MATERIAL & EQUIPMENT FOR MELTERS AND 4DL321A200 
LAW- ASSEMBLE MELTER #1 (CONTRACT NO. DE-AC27-01RV14136).  IN 
ADDITION, ACTIVITIES 4DL121U100 LAW - ELEV +3 SOUTH MELTER 
FREP AND 4DL131D000 LAW - ELEV +28 COLUMNS, BEAMS & Q-DECKING 
AT +48 SHALL BE SUBSTANTIALLY COMPLETED, 2) MOVING THE FIRST 
HLW MELTER INTO THE HLW FACILITY AS DEFINED IN BNI BASELINE 
ACTIVITIES ID 4DH46102A2. 
 
COMPLETION OF THIS MILESTONE WILL BE MET WHEN 1) LAW MELTER 
#1 WILL HAVE BEEN FULLY FABRICATED, ASSEMBLED AND READY FOR 
REFRACTORY MATERIAL TO BE INSTALLED.  ASSEMBLY OF THE MELTER 
IS SCHEDULED TO OCCUR NEAR THE END OF LAW CONSTRUCTION WHEN 
THE FACILITY IS MOST READY TO HAVE THE ASSEMBLED MELTER MOVED 
INTO THE LAW CELL WHERE THE REFRACTORY MATERIAL WILL BE 
INSTALLED. MEETING THIS MILESTONE THEREFORE REPRESENTS 
SIGNIFICANT ACCOMPLISHMENT OF THE ENGINEERING, DESIGN AND 
CONSTRUCTION OF THE LAW FACILITY; AND 2) HLW MELTER #1 HAS 
BEEN FULLY FABRICATED AND MOVED INTO THE HLW VITRIFICATION 
FACILITY.    
 

12/31/2007 

M-062-08 SUBMITTAL OF HANFORD TANK WASTE SUPPLEMENTAL TREATMENT 
TECHNOLOGIES REPORT, DRAFT HANFORD TANK WASTE TREATMENT 
BASELINE AND DRAFT NEGOTIATIONS AGREEMENT IN PRINCIPLE (AIP). 
 
DOE WILL SUBMIT A SUPPLEMENTAL TREATMENT TECHNOLOGIES REPORT 
THAT DESCRIBES THE TECHNICAL, FINANCIAL, AND CONTRACTUAL 
ALTERNATIVES WHICH IN COMBINATION WITH THE WTP AND ANY 
REQUIRED ADDITIONAL LAW VITRIFICATION FACILITIES, ARE NEEDED 
TO TREAT ALL OF HANFORD’S TANK WASTES.  THE REPORT WILL 
IDENTIFY AND DESCRIBE VIABLE PATH(S) FORWARD TO COMPLETE 
TREATMENT OF ALL TANK WASTES BY 12/31/2028.  THE REPORT SHALL 
APPLY THE SAME SELECTION CRITERIA TO ALL OPTIONS AND INCLUDE 
THE 2ND LAW VITRIFICATION FACILITY AS AN OPTION.  THE REPORT 
WILL INCLUDE: THE RESULTS OF ALL WASTE FORM PERFORMANCE DATA 
(COMPARED AGAINST THE PERFORMANCE OF BOROSILICATE GLASS) FOR 
ALL THE TREATMENT TECHNOLOGIES BEING CONSIDERED; PERFORMANCE 
DATA WILL BE ADEQUATE TO MAKE DECISIONS AS TO THE 

06/30/2006 
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ACCEPTABLITY OF ANY PROPOSED WASTE FORM FOR THE WASTE BEING 
CONSIDERED, AND DESCRIPTION OF THE CONSIDERED TREATMENT 
TECHNOLOGIES (INCLUDING SIZE, THROUGHPUT, TECHNICAL 
VIABILITY, AND LIFE CYCLE COST ESTIMATES). 
 
THIS REPORT WILL ALSO INCLUDE A DISCUSSION OF WASTE TREATMENT 
PLANT THROUGHPUT COMMITMENTS AND THE REALISTIC POTENTIAL FOR 
ENHANCING THE THROUGHPUT OF CURRENTLY PLANNED MELTERS, 
PROPOSED ADDITIONAL MELTERS AND POTENTIAL SECOND GENERATION 
MELTERS INSTALLED AT FIRST MELTER CHANGE OUT. 
 
THE DRAFT BASELINE WILL CONTAIN DOE’S PROPOSED APPROACH FOR 
TREATING ALL HANFORD TANK WASTES (HLW, LAW, AND TRU) BY 
12/31/2028 INCLUDING LIFE CYCLE COST ESTIMATES THAT INDICATE 
PROJECTED FUNDING REQUIREMENTS THROUGH COMPLETION OF THE 
RIVER PROTECTION PROJECT MISSION, A SCHEDULE FOR CONSTRUCTION 
AND OPERATION OF PROPOSED NEW FACILITIES AND/OR ENHANCEMENTS 
TO THE WTP, AND PROJECTED THROUGHPUT FOR EACH FACILITY.   
 
THE REPORT AND BASELINE WILL BE ACCOMPANIED BY A DRAFT 
NEGOTIATIONS AGREEMENT IN PRINCIPLE (AIP) AND DRAFT AGREEMENT 
CHANGE REQUEST CONTAINING MILESTONES AND ASSOCIATED AGREEMENT 
REQUIREMENTS SUFFICIENT TO EFFECTIVELY DRIVE ALL REQUIRED 
WORK, INCLUDING BUT NOT LIMITED TO: 1) THE ESTABLISHMENT OF 
REQUIREMENTS REGARDING ANY NECESSARY WTP MODIFICATION(S), 2) 
THE ESTABLISHMENT OF REQUIREMENTS SCHEDULING THE ACQUISITION 
AND OPERATION OF ANY APPROVED TREATMENT TECHNOLOGY SYSTEMS , 
3) THE ESTABLISHMENT OF PRODUCTION METRICS FOR TREATMENT 
COMPLEX (WTP PLUS ANY SUPPLEMENTAL TREATMENT SYSTEM OR SECOND 
LAW VITRIFICATION FACILITY) CONSISTENT WITH COMPLETION OF 
TREATMENT BY 12/31/2028, 4)  THE ESTABLISHMENT OF 
REQUIREMENTS SCHEDULING ACQUISITION AND OPERATION OF FEED 
DELIVERY SYSTEMS FOR ANY APPROVED SUPPLEMENTAL TECHNOLOGY (M-
47 MILESTONES).  THE AIP WILL BE FINALIZED WITHIN 30 DAYS OF 
SUBMITTAL AND PROVIDE THAT NEGOTIATIONS WILL BE COMPLETED 
WITHIN ONE HUNDRED AND EIGHTY (180) DAYS OF AIP FINALIZATION, 
AND WILL PROVIDE THAT, IN THE EVENT THE PARTIES DO NOT REACH 
AGREEMENT WITHIN THIS TIMEFRAME, THE NEGOTIATIONS WILL BE 
RESOLVED AS A RESOLUTION OF A DISPUTE VIA FINAL DETERMINATION 
OF THE DIRECTOR OF ECOLOGY PURSUANT TO HFFACO ARTICLE VIII.  
UNLESS OTHERWISE AGREED BY THE PARTIES, THIS FINAL 
DETERMINATION WILL BE ISSUED WITHIN SEVEN MONTHS OF AIP 
FINALIZATION. 
 

M-062-09 START COLD COMMISSIONING - WASTE TREATMENT PLANT. 
 
DOE WILL START COLD COMMISSIONING OF ITS TANK WASTE TREATMENT 
PLANT.  START OF COLD COMMISSIONING IS DEFINED AS 
INTRODUCTION OF FIRST FEED SIMULANT INTO A PROCESS BUILDING. 
 

02/28/2009 

M-062-10 COMPLETE HOT COMMISSIONING – WASTE TREATMENT PLANT. 
 
DOE WILL ACHIEVE SUSTAINED THROUGHPUT OF PRETREATMENT, LOW-

01/31/2011 
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ACTIVITY WASTE VITRIFICATION AND HIGH-LEVEL WASTE 
VITRIFICATION PROCESSES, AND DEMONSTRATE WTP TREATMENT 
COMPLEX AVAILABILITY TO COMPLETE TREATMENT OF NO LESS THAN 
10% OF THE TANK WASTE BY MASS AND 25% OF THE TANK WASTE BY 
ACTIVITY BY DECEMBER 2018. 
 

M-062-11 SUBMIT A FINAL HANFORD TANK WASTE TREATMENT BASELINE. 
 
FOLLOWING THE COMPLETION OF NEGOTIATIONS REQUIRED IN M-62-08, 
DOE WILL MODIFY ITS DRAFT BASELINE AS REQUIRED AND SUBMIT ITS 
REVISED, AGREED-TO, BASELINE FOR TREATING ALL HANFORD TANK 
WASTE (HLW, LAW, AND TRU) BY 12/31/2028. 
 

06/30/2007 

M-081-00A 
LEAD AGENCY: 
ECOLOGY 

COMPLETE FFTF FACILITY TRANSITION AND INITIATE THE 
SURVEILLANCE AND MAINTENANCE PHASE. 
 
COMPLETION OF FFTF TRANSITION WILL INCLUDE, BUT IS NOT 
LIMITED TO THE COMPLETION OF: 1) DRY CASK STORAGE OF 
IRRADIATED FUEL, 2) DRY STORAGE OF UNIRRADIATED AND SODIUM 
BONDED FUEL, 3) SODIUM DRAIN AND STORAGE 4) DEACTIVATION OF 
THE AUXILIARY PLANT SYSTEMS.  WORK UNDER THIS MAJOR MILESTONE 
WILL BE ACHIEVED BY COMPLETING ALL ACTIVITIES NECESSARY TO 
ACHIEVE THE END POINT CRITERIA FOR PLACING THE FACILITY IN A 
SAFE AND STABLE SURVEILLANCE AND MAINTENANCE CONFIGURATION. 
 

2/28/2011 

M-081-00A-
T04 
See Note 

COMPLETE TRANSFER OF SPECIAL FUEL TO DOES IDAHO NATIONAL 
ENGINEERING LABORATORY FOR CONSOLIDATED STORAGE. 
 
SODIUM-BONDED IRRADIATED METAL AND CARBIDE FUEL FROM 
ASSEMBLIES CLEANED IN THE IEM CELL WILL BE LOADED INTO 
EXISTING, APPROVED SHIPPING CASKS, AND TRANSPORTED TO THE 
IDAHO NATIONAL ENGINEERING LABORATORY (INEEL, ANL-W) IN IDAHO 
FALLS, IDAHO, FOR CONSOLIDATED STORAGE.  SHOULD THE INEEL, 
ANL-W FACILITY NOT BE READILY AVAILABLE, SODIUM BONDED FUEL 
WILL BE LOADED IN INTERIM STORAGE CASKS AND TRANSFERRED TO A 
STORAGE LOCATION ON THE HANFORD SITE (E.G., 200 OR 400 AREA 
INTERIM STORAGE AREAS).  ONE UNIRRADIATED METAL FUEL ASSEMBLY 
WILL ALSO BE DISPOSITIONED IN A SIMILAR MANNER. 
 
NOTE: The sequence of washing of unirradiated, irradiated and 
special fuel groups as identified in Target Dates M-81-00A-
T02, M-81-00A-T03 and M-81-00A-T04 are dependent upon 
currently unknown external schedules (i.e. PFP shutdown 
schedule and INEEL (ANL-W) storage schedule), however, all 
the fuel will be washed and stored in time to meet the 
milestone date.  Fuel washing operations for the fuel groups 
will be sequenced to accommodate storage schedules for each 
fuel group. 
 

3/31/2009 

M-081-00A-
T05 

COMPLETE AUXILIARY PLANT SYSTEMS DEACTIVATION. 
 
A MAJOR PORTION OF THE PLANT AUXILIARY SYSTEMS ARE REQUIRED 
TO SUPPORT HOT SODIUM CIRCULATION PRIOR TO DRAINING THE 

2/28/2011 
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SODIUM.  AS THESE SYSTEMS, AND THE BALANCE OF PLANT SYSTEMS, 
BECOME AVAILABLE FOR SHUTDOWN, THEY WILL BE DEACTIVATED TO A 
SAFE, STABLE CONDITION. 
 

M-081-10-T01 SUBMIT FINAL SODIUM DISPOSITION EVALUATION REPORT 
 
THE OFFICE OF RIVER PROTECTION WILL USE THE HANFORD SITE 
RADIOACTIVE SODIUM INVENTORY (I.E., FFTF, HALLAM AND SRE 
SODIUM FOLLOWING CONVERSION TO SODIUM HYDROXIDE) IN THE WASTE 
TREATMENT PLANT (WTP) FOR TANK SLUDGE PRETREATMENT (I.E., 
CAUSTIC WASHING).  A REPORT WILL BE PREPARED IN CONCERT WITH 
M-92-10 TO: 1) DETERMINE WHERE THE SODIUM WILL BE CONVERTED 
(I.E., AN EXISTING FACILITY OPERATED BY ARGONNE NATIONAL 
LABORATORY – WEST (ANL-W) LOCATED WITHIN THE INEEL SITE OR AT 
A NEW FACILITY TO BE CONSTRUCTED ADJACENT TO THE SODIUM 
STORAGE FACILITY) AND 2) TO ESTABLISH NEED DATES FOR DELIVERY 
OF THE CAUSTIC TO WTP.  FOLLOWING SUBMITTAL OF THIS REPORT, 
APPROPRIATE MILESTONES AND/OR TARGET DATES WILL BE 
ESTABLISHED FOR THE FINAL DISPOSITION OF THE SODIUM. 
 

07/31/2007 

M-081-14 COMPLETE FFTF SODIUM DRAIN. 
 
THIS MILESTONE WILL BE COMPLETE WHEN ALL SODIUM (WITH THE 
EXCEPTION OF NOTED SODIUM RESIDUALS) HAS BEEN DRAINED FROM 
THE FFTF REACTOR AND ITS ASSOCIATED SYSTEMS AND THE FUEL 
STORAGE VESSELS. 
 

9/30/2009 

M-081-14-T02 INITIATE INTERIM DECAY STORAGE VESSEL SODIUM DRAIN. 
 
THIS MILESTONE WILL BE COMPLETE WHEN SODIUM DRAIN FROM THE 
INTERIM DECAY STORAGE VESSEL IS BEGUN.  COMPLETION WILL BE 
ACHIEVED WHEN ALL THE PREPARATORY ACTIONS (I.E., PROCEDURES 
WRITTEN AND APPROVED, PLANT CONFIGURATION LINE-UP, OPERATOR 
TRAINING, FACILITY STARTUP REVIEW) HAVE BEEN COMPLETED AND 
SODIUM IS BEING TRANSFERRED TO IN-PLANT TANK T-43. 
 

6/30/2008 

M-081-15 SUBMIT FFTF SURVEILLANCE AND MAINTENANCE PLAN. 
 
DOE WILL DEVELOP A PLAN DETAILING S&M ACTIVITIES TO OCCUR AT 
FFTF DURING THE S&M PHASE.  THIS PLAN WILL BE PROVIDED TO EPA 
AND ECOLOGY FOR REVIEW, AND APPROVAL FOR THE REGULATED UNITS 
AND/OR HAZARDOUS SUBSTANCES PROPOSED TO REMAIN AT THE 
FACILITY.  THIS PLAN WILL INCLUDE DOCUMENTATION OF LISTS OF 
HAZARDOUS SUBSTANCES INCLUDING DANGEROUS WASTES THAT REMAIN 
IN THE FFTF FACILITY UPON COMPLETION OF TRANSITION BECAUSE 
THE HAZARDOUS SUBSTANCE: (1) CONTAINS NON-DANGEROUS WASTE 
COMPONENTS THAT ARE HIGHLY RADIOACTIVE, (2) IS PART OF THE 
PLANT STRUCTURE AND/OR (3) IS AN INTACT PIECE(S) OF 
EQUIPMENT. 
 

06/30/2010 

M-083-00A 
LEAD AGENCY: 
ECOLOGY 

COMPLETE PFP FACILITY TRANSITION & SELECTED DISPOSITION 
ACTIVITIES.  
 

09/30/2016 
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COMPLETION OF THIS MAJOR MILESTONE INCLUDES THE FOLLOWING KEY 
ELEMENTS:  1) COMPLETION OF ALL ACTIVITIES NECESSARY TO 
ACHIEVE END POINT CRITERIA ESTABLISHED THROUGH MILESTONE M-
83-20 FOR PLACING THE PFP FACILITY IN A SAFE AND STABLE S&M 
MODE, 2) COMPLETION OF ALL ACTIVITIES DESCRIBED IN THE 
APPROVED M-83 SERIES INTERIM MILESTONES AND TARGET DATE; AND 
3) COMPLETION OF THE BALANCE OF PFP SELECTED DISPOSITION 
ACTIVITIES PURSUANT TO THE FINAL ACTION MEMORANDA AND WORK 
PLANS. 
 
ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM 
M-83-01-03. 
 

M-083-22 SUBMIT TO ECOLOGY AN ENGINEERING EVALUATION/COST ANALYSIS(ES) 
[EE/CA(S)] FOR APPROVAL AND PROVIDE AN ACTION MEMORANDUM(A) 
AS A PRIMARY DOCUMENT(S) FOR THE DECOMMISSIONING OF THE PFP 
FACILITY. 
 
THE ACTION MEMORANDUM(A) WILL INCLUDE A SCHEDULE FOR THE 
SUBMITTAL OF WORK PLANS AS PRIMARY DOCUMENT(S).  SCOPING OF 
THE EE/CA(S) SHALL BE DONE TO SUPPORT TIMELY ACCOMPLISHMENT 
OF DISMANTLEMENT WORK SCOPE.  MORE SPECIFICALLY, AN EE/CA AND 
ACTION MEMORANDUM CAN BE PHASED TO SUPPORT A NEAR TERM 
DISMANTLEMENT WITH SUBSEQUENT EE/CA(S) ADDRESSING REMAINING 
WORK SCOPE.  THE ACTION MEMORANDUM(A) WILL BE CONSISTENT WITH 
SECTION 8 OF THE HFFACO AND WILL NOT BE INCONSISTENT WITH 
EXECUTIVE ORDER 12850. 
 
COMPLETION OF THIS MILESTONE SHALL ALSO REQUIRE DOE TO 
PERFORM AN EVALUATION OF ACTIONS NECESSARY TO ADDRESS BELOW-
GRADE STRUCTURES OR OTHER STRUCTURES OR HAZARDOUS SUBSTANCES, 
DANGEROUS WASTE OR DANGEROUS CONSTITUENTS REMAINING AFTER 
COMPLETION OF M-83-00A.  THIS WILL INCLUDE ENVIRONMENT 
ANALYSIS AND PUBLIC REVIEW. 
 
ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM 
M-83-01-03. 
 

09/30/2008 

M-083-23 COMPLETE NEGOTIATIONS AS NEEDED FOR REVISING MILESTONES 
CONSISTENT WITH FINAL ACTION MEMORANDA FOR DECOMMISSIONING OF 
PFP.  
 
IF THE FINAL ACTION MEMORANDA FOR DECOMMISSIONING OF PFP DO 
NOT SUPPORT THE EXISTING MILESTONES LEADING TO THE PROPOSED 
END POINT OF A SAFE AND STABLE SLAB-ON-GRADE CONFIGURATION, 
AND ECOLOGY DETERMINES THAT SUCH MILESTONES ARE NOT NEEDED TO 
PROTECT HUMAN HEALTH AND THE ENVIRONMENT OR TO ACHIEVE 
COMPLIANCE WITH APPLICABLE REGULATIONS, THE PARTIES WILL 
COMPLETE NEGOTIATIONS TO ESTABLISH REVISED MILESTONES 
CONSISTENT WITH THE DECISION DOCUMENTATION.  THIS MILESTONE 
IS COMPLETE IF NEGOTIATIONS ARE COMPLETED BY THE INDICATED 
DATE OR IF ECOLOGY DETERMINES THAT NEGOTIATIONS ARE NOT 
REQUIRED. 

03/31/2009 



Table D.  Major and Interim Milestones and Target Dates 

D-31 

 
Number 

 
Milestone Due Date 

 
M-083-24 SUBMIT A SURVEILLANCE AND MAINTENANCE (S&M) PLAN AS A PRIMARY 

DOCUMENT TO ECOLOGY PURSUANT TO AGREEMENT SECTION 8.5.4. 
 
A S&M PLAN WILL BE SUBMITTED TO ECOLOGY AS LEAD REGULATORY 
AGENCY.  LEAD REGULATORY AGENCY APPROVAL WILL BE SPECIFIC TO 
INFORMATION AFFECTING REGULATED UNITS AND HAZARDOUS 
SUBSTANCES IN THE FACILITY.  THE S&M PLAN WILL DESCRIBE THOSE 
ACTIVITIES THAT WILL OCCUR DURING THE S&M PERIOD AND INCLUDE 
THE FOLLOWING:  1) SURVEILLANCE; (2) MAINTENANCE; (3) QUALITY 
ASSURANCE; (4) RADIOLOGICAL CONTROLS; (5) HAZARDOUS SUBSTANCE 
INVENTORY, MANAGEMENT AND PROTECTION; (6) HEALTH AND 
SAFETY/EMERGENCY PREPAREDNESS; (7) SAFEGUARDS AND SECURITY; 
AND (8) COST AND SCHEDULE. 
 

06/30/2012 

M-083-32 COMPLETE CLOSURE OF THE PFP 241-Z TSD UNIT.  
 
COMPLETE THOSE ACTIVITIES REQUIRED BY THE 241-Z TREATMENT AND 
STORAGE UNIT'S RCRA CLOSURE PLAN. 
 
ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM 
M-83-01-03. 
 

09/30/2011 

M-083-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG 
INCINERATOR. 
 
REMOVE THE 232-Z BUILDING PURSUANT TO THE FINAL ACTION 
MEMORANDA AND WORK PLANS.  INCLUDED IN THIS MILESTONE IS THE 
PORTION OF THE 232-Z EXHAUST DUCT INSIDE THE 291-Z BUILDING, 
CONSISTENT WITH THE END POINT CRITERIA DEVELOPED IN M-83-20.  
DOE DEACTIVATION AND DECONTAMINATION ACTIVITIES MAY PROCEED 
IN ADVANCE OF CERCLA DECISION DOCUMENTS IN ACCORDANCE WITH 
SECTION 8 OF THE HFFACO. 
 

09/30/2006 

M-083-41 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 216-Z-9 CRIB 
COMPLEX.  
 
REMOVE THE ABOVE-GRADE PORTION OF THE 216-Z-9A, B, & C 
BUILDINGS PURSUANT TO THE FINAL ACTION MEMORANDA AND WORK 
PLANS COVERING REMAINING ELEMENTS NOT COVERED BY RCRA CLOSURE 
PLAN.  DOE DEACTIVATION AND DECONTAMINATION ACTIVITIES MAY 
PROCEED IN ADVANCE OF CERCLA DECISION DOCUMENTS IN ACCORDANCE 
WITH SECTION 8 OF THE HFFACO. 
 

09/30/2010 

M-083-42 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 241-Z WASTE 
TREATMENT FACILITY. 
 
REMOVE THE ABOVE GRADE PORTION OF THE 241-Z, ZA, ZB, & ZG 
BUILDINGS PURSUANT TO THE FINAL ACTION MEMORANDUM AND WORK 
PLANS COVERING REMAINING ELEMENTS NOT COVERED BY RCRA CLOSURE 
PLANS.  DOE DEACTIVATION AND DECONTAMINATION ACTIVITIES MAY 
PROCEED IN ADVANCE OF CERCLA DECISION DOCUMENTS IN ACCORDANCE 
WITH SECTION 8 OF THE HFFACO. 

09/30/2011 
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M-083-43 COMPLETE TRANSITION OF THE 242-Z WASTE TREATMENT FACILITY AND 

236-Z PLUTONIUM RECLAMATION FACILITY TO SUPPORT PFP 
DECOMMISSIONING.  
 
DEACTIVATE AND PREPARE FOR FUTURE DISMANTLEMENT THE ABOVE 
GRADE PORTIONS OF THE 242-Z AND 236-Z BUILDINGS. 
 

09/30/2013 

M-083-44 COMPLETE TRANSITION OF THE 234-5Z (PLUTONIUM CONVERSION 
FACILITY) & ZA (PLUTONIUM CONVERSION SUPPORT FACILITY), 243-Z 
LOW LEVEL WASTE TREATMENT FACILITY, 291-Z EXHAUST BUILDING, 
AND 291-Z-1 EXHAUST STACK TO SUPPORT PFP DECOMMISSIONING. 
 
DEACTIVATE AND PREPARE FOR DISMANTLEMENT THE ABOVE GRADE 
PORTIONS OF THE 234-5Z & ZA, 243-Z, AND 291-Z AND 291-Z-1 
STACK BUILDINGS. 
 

09/30/2015 

M-089-00 
LEAD AGENCY: 
ECOLOGY 

COMPLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE 
324 BUILDING REC B-CELL, REC D-CELL, AND HIGH LEVEL VAULT. 
 

9/30/2010 

M-090-00 COMPLETE ACQUISITION OF NEW FACILITIES, MODIFICATION OF 
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED 
FACILITIES AS NECESSARY FOR STORAGE OF HANFORD SITE IHLW AND 
ILAW, AND DISPOSAL OF ILAW.  
 
COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-90 
SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO 
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH 
SERIES M-90 MAJOR AND INTERIM MILESTONE REQUIREMENTS.  
 
DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE 
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS 
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.  
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF 
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE 
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE 
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST 
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0. 
 

To Be 
Established 
6 MONTHS 
AFTER 

APPROVAL OF 
PROJECT 

MANAGEMENT 
PLAN 

M-090-10 READY TO ACCEPT PLACEMENT OF ILAW WASTE IN ILAW DISPOSAL 
FACILITY.  
 
(LOW ACTIVITY WASTE PACKAGES PLACED WITHIN THESE FACILITIES 
WILL BE RETRIEVABLE). 
 

08/31/2008 

M-090-11 COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION.  
 
COMPLETION OF THIS MILESTONE REQUIRES THE COMPLETION OF ALL 
CONSTRUCTION, INTERNAL/EXTERNAL FACILITY(S) MODIFICATIONS AND 
STARTUP ACTIVITIES NECESSARY FOR CANISTER STORAGE FACILITY 
RECEIPT OF ALL HANFORD SITE HIGH LEVEL WASTE CANISTERS FROM 
TANK WASTE TREATMENT PLANT RESULTING FROM COMPLIANCE WITH M-
62-00A.  FOR PURPOSES OF THIS INTERIM MILESTONE IHLW CANISTER 

08/31/2010 
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STORAGE IS DEFINED AS THE CAPABILITY FOR STORAGE OF AT LEAST 
600 IHLW CANISTERS.  INTERIM MILESTONES AND ASSOCIATED TARGET 
DATES ESTABLISHING WORK SCHEDULES FOR ADDITIONAL IHLW 
CANISTER STORAGE WILL BE ESTABLISHED DURING NEGOTIATIONS 
REQUIRED BY MILESTONE M-62-08.  FOR PERMITTING PURPOSES 
DETAIL DESIGNS 0F CRITICAL SYSTEMS INCLUDES THE CANISTER 
STORAGE TUBE SYSTEM. 
 

M-091-00 COMPLETE THE ACQUISITION OF NEW FACILITIES, MODIFICATION OF 
EXISTING FACILITIES, AND MODIFICATION OF PLANNED FACILITIES 
NECESSARY FOR RETRIEVAL, STORAGE, AND TREATMENT/PROCESSING, 
OF ALL HANFORD SITE RCRA MIXED AND SUSPECT MIXED LOW-LEVEL 
WASTE AND RCRA MIXED AND SUSPECT MIXED TRANSURANIC WASTE. 
 
DEFINITIONS 
 
THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF MILESTONES. 
 
“BOXES AND LARGE CONTAINERS” AS USED HEREIN IS DEFINED AS 
WASTE CONTAINERS THAT ARE NOT 55-GALLON DRUMS AND THAT  
CANNOT BE PLACED IN SUCH DRUMS. 
 
“DESIGNATION” AS USED HEREIN IS DEFINED AS THE PROCESS FOR 
DETERMINING:  (1) WHICH CONTAINERS OF LOW-LEVEL WASTE ARE 
MLLW; AND, (2) WHICH CONTAINERS OF TRANSURANIC WASTE ARE 
MIXED TRANSURANIC WASTE (CH-TRUM OR RH-TRUM).  DESIGNATION OF 
WASTE WILL BE PERFORMED PURSUANT TO WAC 173-303-070 THROUGH 
100.  THESE REGULATIONS ALLOW THE USE OF “ACCEPTABLE 
KNOWLEDGE,” SURROGATE SAMPLING AND OTHER MEASURES FOR 
DESIGNATION TO MINIMIZE WORKERS’ RADIATION EXPOSURE AND TO 
REDUCE COSTS.  WHERE APPLICABLE, DOE INTENDS TO USE 
INFORMATION GATHERED THROUGH THE CERTIFICATION OF TRANSURANIC 
WASTE IN SUPPORT OF ITS DESIGNATION OF RELATED LOW-LEVEL 
WASTE STREAMS.  WHERE APPROPRIATE, DOE WILL USE MEASURES 
ALLOWED UNDER STATE AND FEDERAL REGULATIONS TO PERFORM 
ACCURATE AND COST EFFECTIVE DESIGNATIONS OF LOW-LEVEL WASTE.   
 
“LOW-LEVEL WASTE” AS USED HEREIN IS DEFINED AS RADIOACTIVE 
WASTE THAT IS NOT SPENT FUEL, HIGH-LEVEL WASTE, TRANSURANIC 
WASTE, BYPRODUCT MATERIAL, OR NATURALLY OCCURRING RADIOACTIVE 
MATERIAL.  LOW-LEVEL WASTE INCLUDES BOTH “MIXED LOW-LEVEL 
WASTE” AND “NON-MIXED LOW-LEVEL WASTE.” “MIXED LOW-LEVEL 
WASTE” (MLLW) IS LOW-LEVEL WASTE THAT IS SUBJECT TO RCRA OR 
70.105 RCW.  “NON-MIXED LOW-LEVEL WASTE” (LLW) IS LOW-LEVEL 
WASTE THAT IS NOT SUBJECT TO RCRA OR 70.105 RCW.  LLW AND 
MLLW CAN BE CONTACT-HANDLED (CH), I.E., CH-LLW OR CH-MLLW, OR 
REMOTE-HANDLED (RH), I.E., RH-LLW OR RH-MLLW.    
 
“CONTACT HANDLED” (CH) WASTE IS A WASTE PACKAGE WITH A 
SURFACE DOSE RATE LESS THAN 200 MILLIREM PER HOUR. 
 
“REMOTE HANDLED” (RH) WASTE IS A WASTE PACKAGE WITH A SURFACE 
DOSE RATE EQUAL TO OR GREATER THAN 200 MILLIREM PER HOUR. 
 

To Be 
Determined* 
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“RETRIEVABLY STORED WASTE” (RSW) AS USED HEREIN IS DEFINED AS 
WASTE THAT IS OR WAS BELIEVED TO BE CONTAMINATED WITH 
SIGNIFICANT CONCENTRATIONS OF TRANSURANIC ISOTOPES WHEN IT 
WAS PLACED IN THE 218-W-4B, 218-W-4C, 218-W-3A AND 218-E-12B 
BURIAL GROUND TRENCHES AFTER MAY 6, 1970.  DURING THE 
RETRIEVAL PROCESS, CONTAINERS OF RSW WILL BE SEGREGATED INTO 
TWO CATEGORIES:  (1) CH RSW AND (2) RH RSW.   SUBSEQUENT 
ANALYSIS AND CATEGORIZATION OF RSW PURSUANT TO RCRA, CH. 
70.105 RCW, THE ATOMIC ENERGY ACT, AND THE WIPP LAND 
WITHDRAWAL ACT WILL RESULT IN MOST OR ALL OF THIS WASTE BEING 
CLASSIFIED AS ONE OF THE FOLLOWING TYPES OF WASTE: CH-LLW, 
RH-LLW, CH-MLLW, RH-MLLW, CH-TRU, CH-TRUM, RH-TRU OR RH-TRUM.  
RSW DOES NOT INCLUDE WASTE IN CONTAINERS THAT HAVE 
DETERIORATED TO THE POINT THAT THEY CANNOT BE RETRIEVED AND 
STABILIZED (E.G. PLACED IN OVERPACKS) IN A MANNER THAT WOULD 
ALLOW THEM TO BE TRANSPORTED AND DESIGNATED WITHOUT POSING 
SIGNIFICANT RISKS TO WORKERS, THE PUBLIC OR THE ENVIRONMENT.  
WITH RESPECT TO ANY SUCH CONTAINERS, AND WITH RESPECT TO ANY 
RELEASE OF RSW, THE DECISION AS TO HOW TO MOVE FORWARD WILL 
BE DETERMINED THROUGH THE CLEANUP PROCESS SET FORTH IN RCRA, 
CH. 70.105 RCW, AND/OR CERCLA AS APPROPRIATE.  THOSE 
PROCESSES MAY RESULT IN ADDITIONAL REQUIREMENTS FOR THE 
REMEDIATION OF SUCH WASTES. 
 
“CAISSON WASTE” AS USED HEREIN IS DEFINED AS RSW IN THE 218-
W-4B BURIAL GROUND CAISSONS ALPHA-1 THROUGH ALPHA-4. 
 
“TRANSURANIC WASTE” AS USED HEREIN IS DEFINED AS WASTE THAT 
MEETS THE DEFINITION IN SUBSECTION (18) OF SECTION 2 OF THE 
WASTE ISOLATION PILOT PLANT LAND WITHDRAWAL ACT, PUB. L. 102-
579.  TRANSURANIC WASTE INCLUDES BOTH “MIXED TRANSURANIC 
WASTE” (TRUM) WASTE” AND “NON-MIXED TRANURANIC WASTE” (TRU), 
AND COMPRISES THE FOLLOWING CATEGORIES:  CH-TRU, CH-TRUM, RH-
TRU, AND RH-TRUM.   
 
“RETRIEVAL OF CH RSW” IS DEFINED AS UNCOVERING CH WASTES 
WITHIN DOE’S RSW TRENCHES, AND REMOVING SUCH CH WASTES FROM 
THE TRENCHES TO A PERMITTED AND COMPLIANT TREATMENT, STORAGE 
OR DISPOSAL FACILITY, THE ENVIRONMENTAL RESTORATION AND 
DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN 
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS NON-MIXED TO A 
STORAGE OR DISPOSAL FACILITY THAT DOE DETERMINES IS 
APPROPRIATE.  STORAGE OF ANY RETRIEVED CH RSW THAT HAS NOT 
BEEN DESIGNATED AS NON-MIXED PURSUANT TO WAC 173-303-070 
THROUGH -100 SHALL INCLUDE SECONDARY CONTAINMENT PURSUANT TO 
WAC 173-303-630(7).  
 
“RETRIEVAL OF RH RSW” IS DEFINED AS UNCOVERING RH WASTES 
WITHIN DOE’S RSW TRENCHES AND CAISSONS, AND REMOVING SUCH RH 
WASTES FROM THE TRENCHES TO A PERMITTED AND COMPLIANT 
TREATMENT, STORAGE OR DISPOSAL FACILITY, THE ENVIRONMENTAL 
RESTORATION AND DISPOSAL FACILITY (ERDF) OR FOR WASTE 
DESIGNATED IN ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS 
NON-MIXED TO A STORAGE OR DISPOSAL FACILITY THAT DOE 
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DETERMINES IS APPROPRIATE.  STORAGE OF ANY RETRIEVED RH RSW 
THAT HAS NOT BEEN DESIGNATED AS NON-MIXED PURSUANT TO WAC 
173-303-070 THROUGH -100 SHALL INCLUDE SECONDARY CONTAINMENT 
PURSUANT TO WAC 173-303-630(7). 
 
* NOTE: THE M-91 SERIES MILESTONES (INCLUDING THIS NOTE) DO 
NOT INCLUDE ANY REQUIREMENTS TO ESTABLISH SCHEDULES FOR THE 
MANAGEMENT OF PRE-1971 TRU/TRUM.  SCHEDULES FOR THE 
MANAGEMENT OF PRE-1971TRU/TRUM WILL BE ESTABLISHED, PURSUANT 
TO APPLICABLE PROVISIONS OF THE HFFACO OTHER THAN THE M-91 
SERIES MILESTONES, FOLLOWING THE ISSUANCE OF OPERABLE UNIT 
RECORDS OF DECISION (RODS). 
 

M-091-01 COMPLETE THE ACQUISITION OF CAPABILITIES AND/OR ACQUISITION 
OF NEW FACILITIES, MODIFICATION OF EXISTING FACILITIES, 
AND/OR MODIFICATION OF PLANNED FACILITIES NECESSARY FOR 
RETRIEVAL, DESIGNATION, STORAGE, AND TREATMENT/PROCESSING 
PRIOR TO DISPOSAL OF ALL HANFORD SITE POST 1970 RH TRUM 
AND SUSPECT RH TRUM, TRUM IN BOXES AND LARGE CONTAINERS, AND 
SUSPECT TRUM IN BOXES AND LARGE CONTAINERS. 
 

06/30/2012 

M-091-03 SUBMIT REVISION OF THE HANFORD SITE TRUM AND MIXED LOW-LEVEL 
WASTE PROJECT MANAGEMENT PLAN (PMP) TO ECOLOGY PURSUANT TO, 
AND IN COMPLIANCE WITH THE REQUIREMENTS OF AGREEMENT SECTION 
11.5.  REVISIONS OF THE PMP SHALL ADDRESS RCRA MIXED AND 
SUSPECT MIXED TRANSURANIC AND LOW LEVEL WASTE AND WILL 
CONSIDER AND EXPRESSLY EVALUATE THE IMPACT ON M-91 RETRIEVAL, 
TREATMENT AND PROCESSING CAPABILITIES, THAT MAY RESULT FROM 
RETRIEVAL, TREATMENT AND/OR PROCESSING OF ANY OTHER 
TRANSURANIC OR SUSPECT TRANSURANIC WASTE INCLUDING BUT NOT 
LIMITED TO OFF-SITE TRANSURANIC WASTE AND HANFORD SITE 
TRANSURANIC WASTE GENERATED AFTER 1/1/03.  REVISIONS OF THE 
PMP SHALL BE SUBMITTED ON 12/31/2003, 3/31/2009 AND 
3/31/2013.  EACH REVISION IS A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT PROVISIONS OF THIS 
AGREEMENT. 
 
WITH RESPECT TO RH MIXED WASTE AND MIXED WASTE IN BOXES AND 
LARGE CONTAINERS, THE PMP SUBMITTED ON 12/31/2003 WILL 
SPECIFICALLY IDENTIFY MEASURABLE ACTIONS TO BE TAKEN BY DOE 
TO ACQUIRE CAPABILITIES TO MANAGE SUCH WASTES. THE PMP SHALL 
IDENTIFY SUCH MEASURABLE ACTIONS AT LEAST YEARLY.   
 
THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED TO 
CONTAIN PLANS AND SCHEDULES FOR THE LDR TREATMENT (OR 
CERTIFICATION IN LIEU OF SUCH TREATMENT AS PROVIDED FOR IN M-
91-42 AND M-91-44)OF TRUM WASTE. DOE SHALL REVISE THE PMP TO 
INLCUDE PLANS AND SCHEDULES FOR LDR TREATMENT (OR 
CERTIFICATION IN LIEU OF SUCH TREATMENT AS PROVIDED IN M-91-
42 AND M-91-44) OF TRUM WASTE BY 12/28/06.  
 
PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY FOR REVIEW AND 
APPROVAL AS PRIMARY DOCUMENTS PURSUANT TO AGREEMENT ACTION 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 
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PLAN SECTION 9.2.1.  DOE SHALL IMPLIMENT THE PLAN AS 
APPROVED. 
 
ONCE APPROVED, THE PMP SUBMITTED ON 12/31/2003, IN ACCORDANCE 
WITH THIS MILESTONE SHALL SUPERSEDE THOSE PORTIONS OF 
PREVIOUSLY SUBMITTED DOE PMPS THAT CONCERNED RCRA MIXED 
WASTE, SUSPECT MIXED TRANSURANIC AND SUSPECT MIXED LOW LEVEL 
WASTE. 
 

M-091-05-T01 COMPLETE AND SUBMIT RH TRUM SUSPECT RH TRUM, TRUM IN BOXES 
AND LARGE CONTAINERS, AND SUSPECT TRUM IN BOXES AND LARGE 
CONTAINERS RETRIEVAL AND PROCESSING FACILITY(IES) ENGINEERING 
STUDY/FUNCTIONAL DESIGN CRITERIA STUDY TO ECOLOGY FOR 
FACILITIES REQUIRED BY M-91-01.  
 
THE TRUM ENGINEERING/FUNCTIONAL DESIGN CRITERIA STUDY WILL 
COVER ACTIVITIES/FACILITIES NOT CONSIDERED COMMERCIALLY 
VIABLE AS DOCUMENTED IN THE APPROVED TRUM PMP AND ASSOCIATED 
AGREEMENT CHANGE REQUESTS. 
 

12/31/2007 

M-091-12 COMPLETE THERMAL TREATMENT OF AN ADDITIONAL 360 CUBIC METERS 
OF CONTACT HANDLED MLLW.  THIS BRINGS THE CUMULATIVE TOTAL TO 
AT LEAST 600 CUBIC METERS OF CONTACT HANDLED MLLW THERMALLY 
TREATED. 
 

11/16/2007 

M-091-15 COMPLETE ACQUISITION OF FACILITIES AND/OR CAPABILITIES AND 
INITIATE TREATMENT OF RH MLLW AND CH MLLW IN BOXES AND LARGE 
CONTAINERS. 
 

06/30/2008 

M-091-40 REGARDING THE RETRIEVAL AND DESIGNATION OF CONTACT-HANDLED 
(CH) RETRIEVABLY STORED WASTE (RSW) AND TREATMENT OF SUCH 
WASTES DESIGNATED AS MIXED TO MEET APPLICABLE FEDERAL AND 
STATE LAND DISPOSAL RESTRICTION (LDR) STANDARDS (ALL CH RSW 
WASTE REGARDLESS OF PACKAGE SIZE): 
 
 
1.   DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL GROUNDS 218-

W-4C, 218-W-4B, 218-W-3A, AND 218-E-12B BY DECEMBER 31, 
2010.  IN ACHIEVING THIS RETRIEVAL REQUIREMENT, DOE 
SHALL FIRST INITIATE RETRIEVAL AT ITS BURIAL GROUND 218-
W-4C NO LATER THAN NOVEMBER 15, 2003, AND SHALL RETRIEVE 
RSW AT THE FOLLOWING RATES : 

 
     -  1,200 CUBIC METERS (CUMULATIVE) BY 12/31/04, 
     -  2,700 CUBIC METERS (CUMULATIVE) BY 12/31/05, 
     -  4,700 CUBIC METERS (CUMULATIVE) BY 12/31/06, 
     -  7,200 CUBIC METERS (CUMULATIVE) BY 12/31/07, 
     -  9,700 CUBIC METERS (CUMULATIVE) BY 12/31/08, 
     - 12,200 CUBIC METERS (CUMULATIVE) BY 12/31/09, 
     -  COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010. 
 

CONCURRENT RETRIEVAL ACTIONS CAN BE CONDUCTED IN 
MULTIPLE BURIAL GROUNDS. IF SPECIFIC BOXES AND LARGE 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 
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CONTAINERS CANNOT BE REMOVED FROM A TRENCH WITHIN 60 
DAYS OF BEING EXPOSED DOE SHALL NOTIFY ECOLOGY WITHIN 
THE 60 DAY PERIOD. ECOLOGY WILL INSPECT THE CONTAINER 
AND IMPOSE SPECIFIC CONDITIONS FOR THAT WASTE CONTAINER 
TO PREVENT RELEASES TO THE ENVIORNMENT. IN DETERMINING 
SUCH CONDITIONS ECOLOGY WILL CONSIDER AMONG OTHER 
FACTORS; WHETHER THE WASTE CONTAINER HAS BEEN INSPECTED 
AND FOUND TO BE INTACT AND NOT POSING A THREAT TO HUMAN 
HEALTH AND THE ENVIRONMENT(OR RE-PACKAGED TO PREVENT 
RELEASE TO THE ENVIRONMENT)AND EXISTING DOCUMENTATION 
CONCERNING THE PRESENCE OF FREE LIQUIDS.  

 
2.   AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE AND ANALYZE 

TRENCH SUBSTRATES WITH THE PURPOSES OF DETERMINING 
WHETHER OR NOT RELEASES OF CONTAMINANTS TO THE 
ENVIRONMENT HAVE OCCURRED, AND, IF SO, THE NATURE AND 
EXTENT OF CONTAMINATION.   

 
SUCH SAMPLING AND ANALYSIS SHALL BE IN ACCORDANCE WITH 
ECOLOGY APPROVED SAMPLING AND ANALYSIS PLANS (SAP).  THE 
SAP WILL BE DEVELOPED USING A DQO PROCESS TO ESTABLISH 
SAMPLING REQUIREMENTS FOR SAMPLING OF BURIAL GROUND VENT 
RISERS AND SUBSTRATE SOILS.  DOE PROVIDED ECOLOGY WITH A 
DRAFT 218-W-4C SAP ON 8/12/03.  ECOLOGY’S INTENTION IS 
TO ISSUE A FINAL SAP WITHIN 30 DAYS.  WITH RESPECT TO 
THE REMAINING BURIAL GROUNDS, DOE WILL PROVIDE ECOLOGY 
WITH UPDATED SAPS, IF NEEDED, FOR REVIEW AND APPROVAL AT 
LEAST 45 DAYS PRIOR TO STARTING RETRIEVAL IN EACH BURIAL 
GROUND.  DOE WILL IMPLEMENT APPROVED SAPS, AS A 
REQUIREMENT OF THIS MILESTONE, DURING RETRIEVAL OF ALL 
RSW. 

 
THE RESULTS OF BURIAL GROUND VENT AND SUBSTRATE SAMPLING 
AND ANALYSIS PURSUANT TO APPROVED SAPS SHALL BE 
SUBMITTED TO ECOLOGY BY LETTER REPORTS QUARTERLY.  SUCH 
REPORTS SHALL DOCUMENT RESULTS AND METHODOLOGIES, SHALL 
ASSESS RESULTS AGAINST REGULATORY REQUIREMENTS, SHALL 
INCLUDE A DESCRIPTION (OR DESCRIPTIONS) OF DOCUMENTED 
CONTAMINANT RELEASES TO THE ENVIRONMENT, AND SHALL 
DESCRIBE PLANNED AND/OR SCHEDULED ADDITIONAL WORK.   

 
3.   WITHIN 90 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE ALL CH 

RSW RETRIEVED FROM THE RSW TRENCHES PURSUANT TO WAC 173-
303-070 THROUGH 100, AND SHALL SPECIFICALLY IDENTIFY 
INDIVIDUAL BOXES AND LARGE CONTAINERS THAT CANNOT BE 
DESIGNATED BASED ON AVAILABLE PROCESS KNOWLEDGE.  FOR 
THE BOXES AND LARGE CONTAINERS DETEREMINED TO BE LOW- 
LEVEL WASTE THAT CANNOT BE DESIGNATED BASED ON THE 
AVAILABLE PROCESS KNOWLEDGE, DOE SHALL DESIGNATE SAID 
WASTE ACCORDING TO THE REQUIREMENTS OF WAC 173-303-070 
THROUGH 100, BY DECEMBER 31, 2008 (SIX MONTHS AFTER THE 
RH AND LARGE CONTAINER MLLW FACILITIES AND/OR 
CAPABILITIES ARE REQUIRED TO BE OPERATIONAL).  FOR BOXES 
AND LARGE CONTAINERS DETERMINED TO BE TRANSURANIC WASTE 
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THAT CANNOT BE DESIGNATED BASED ON THE AVAILABLE PROCESS 
KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE ACCORDING TO 
THE REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY 
DECEMBER 31, 2012 (SIX MONTHS AFTER THE RH AND LARGE 
CONTAINER TRANSURANIC FACILITIES AND/OR CAPABILITIES ARE 
REQUIRED TO BE OPERATIONAL).   

 
4.   FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW LEVEL 

WASTE AND DESIGNATED IN ACCORDANCE WITH WAC 173-303-070 
THROUGH 100, AS MIXED AND AS CONTAINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO MEET LDR 
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE PROVIDED IN 
MILESTONE M-91-42(2) AND M-91-43(3).   

 
5.   IN REGARD TO THE CARBON TETRACHLORIDE VAPOR PLUME IN THE 

VADOSE ZONE IN THE VICINITY OF TRENCH 4 IN BURIAL GROUND 
218-W-4C, DOE SHALL: 

 
START VAPOR EXTRACTION BY NOVEMBER 15, 2003, TO 
REDUCE CARBON TETRACHLORIDE VAPORS. 
 
START RETRIEVAL IN TRENCH 4 BY JANUARY 15, 2004 
 
COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER 31, 2006.  
(WITH THE EXCEPTION OF THOSE BOXES AND LARGE 
CONTAINERS THAT THE PARTIES HAVE AGREED, IN WRITING, 
MAY BE RETRIEVED OUT OF SEQUENCE.) 

 
RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS 
COMPLETE.  VAPOR EXTRACTION AND RETRIEVAL OPERATIONS IN 
TRENCH 4 WILL BE INTEGRATED BY DOE TO MINIMIZE POTENTIAL 
WORKER EXPOSURE TO CARBON TETRACHLORIDE VAPORS, AND TO 
MITIGATE ANY POSSIBLE RELEASES OF CARBON TETRACHLORIDE 
FROM TRENCH 4 CONTAINERS. 

 
6.   FOR ALL RETRIEVED CH-RSW DETERMINED TO BE TRANSURANIC 

WASTE AND DESIGNATED IN ACCORDANCE WITH WAC 173-303-070 
THROUGH 100, AS MIXED AND AS CONTAINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO MEET LDR 
REQUIREMENTS IN COMPLIANCE WITH THE SCHEDULE IN M-91-
42(4) AND M-91-44(3). 
 
DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH 
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF LDR 
TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIEDI N WRITING 
OF SUCH COMPLETION OF CERTIFICATION, AND ONLY IF, AS OF 
THE TIME OF CERTIFICATIN, SUCH WASTE IS EXEMPT FROM LDR 
TREATMENT REQUIREMENT WHEN DISPOSED AT WIPP. IF DOE 
CHOOSES TO CERTIFY IN LIEU OF TREATMENT, IT MAY MEET THE 
VOLUME REQUIREMENTS SPECIFIED IN THIS MILETONE FOR ANY 
GIVEN YEAR BY CERTIFYING CH TRU OR CH TRUM. 

 
7.   EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 

DISTINCT WORK REQUIREMENT INDEPENDENTLY SUBJECT TO THE 
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ENFORCEMENT PROVISIONS OF THE AGREEMENT. 
 

M-091-41 REGARDING THE RETRIEVAL AND DESIGNATION OF REMOTE HANDLED 
(RH) RSW (ALL RSW RH WASTE REGARDLESS OF PACKAGE SIZE, 
INCLUDING THE 200 AREA CAISSONS), AND LDR TREATMENT OF SUCH 
WASTES DETERMINED TO BE MIXED.  
 
1.   DOE SHALL INITIATE FULL SCALE RETRIEVAL OF RH RSW BY 

JANUARY 1, 2011.  RETRIEVAL OF NON-CAISSON RH RSW SHALL 
BE COMPLETED BY DECEMBER 31, 2014.  RETRIEVAL THE 200 
AREA CAISSON RH RSW IN THE 218-W-4B BURIAL GROUND SHALL 
BE COMPLETED BY DECEMBER 31, 2018.   

 
2.   DOE SHALL DESIGNATE ALL RETRIEVED RH RSW PURSUANT TO WAC 

173-303-070 THROUGH 100, WITHIN 90 DAYS OF RETRIEVAL. 
 
3.   FOR ALL RETRIEVED RH-RSW DETERMINED TO BE LOW-LEVEL 

WASTE AND DESIGNATED IN ACCORDANCE WITH WAC 173-303-070 
THROUGH 100, AS MIXED AND AS CONTAINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTE TO MEET LDR 
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE PROVIDED IN 
MILESTONE M-91-43(3).  

 
4.   FOR ALL RETRIEVED RH-RSW DETERMINED TO BE TRANSURANIC 

WASTE AND DESIGNATED IN ACCORDANCE WITH WAC 173-303-070 
THROUGH 100, AS MIXED AND AS CONTAINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO MEET LDR 
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE PROVIDED IN 
MILESTONE M-91-44(3). DOE MAY CHOOSE TO COMPLETE 
CERTIFICATION OF SUCH WASTES FOR DISPOSAL AT WIPP IN 
LIEU OF LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED 
IN WRITING OF SUCH COMPLETION OF CERTIFICATION, AND ONLY 
IF, AS OF THE TIME OF CERTIFICATION, SUCH WASTE IS 
EXEMPT FROM LDR TREATMENT REQUIREMENTS WHEN DISPOSED AT 
WIPP. 

 
5.   EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 

DISTINCT WORK REQUIREMENT INDEPENDENTLY SUBJECT TO THE 
ENFORCEMENT PROVISIONS OF THE AGREEMENT. 

 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 

M-091-42 REGARDING:  (1) NEWLY GENERATED CH WASTE; AND (2) CH WASTE 
CURRENTLY IN ABOVE-GROUND STORAGE (NOT INCLUDING CH WASTE 
CURRENTLY IN ABOVE-GROUND STORAGE IN BOXES AND LARGE 
CONTAINERS). 
 
1.   DOE SHALL DESIGNATE ALL NEWLY GENERATED CH WASTE AT THE 

POINT OF GENERATION.  SUCH DESIGNATION SHALL COMPLY WITH 
THE REQUIREMENTS OF WAC 173-303-070 THROUGH 100. 

 
2.   THERE ARE 5,066 CUBIC METERS OF CH-MLLW IN PERMITTED 

STORAGE AT DOE’S CENTRAL WASTE COMPLEX (CWC) AND 
ELSEWHERE AT HANFORD AS OF 12/31/02 (AS IDENTIFIED IN 
DOE HFFACO MILESTONE M-26-01 LDR REPORT MLLW 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 
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TREATABILITY GROUPS MLLW-02 THROUGH MLLW-10, EXCLUDING 
MLLW-07) THAT HAS NOT BEEN TREATED TO MEET LDR 
REQUIREMENTS.  (THIS VOLUME DOES NOT INCLUDE 600 CUBIC 
METERS OF WASTE REQUIRING THERMAL TREATMENT, AS THAT 
WASTE IS REQUIRED TO BE TREATED BY 2006 UNDER HFFACO 
MILESTONES M-91-12 AND M-91-12A).  DOE’S 2002 LDR REPORT 
ESTIMATES THAT IT WILL GENERATE AN ADDITIONAL ANNUAL 
VOLUME OF APPROXIMATELY 330 CUBIC METERS OF CH-MLLW (AS 
WASTE TYPES IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 
LDR REPORT MLLW TREATABILITY GROUPS MLLW-02 THROUGH 
MLLW-10, EXCLUDING MLLW-07).  DOE WILL RETRIEVE 
APPROXIMATELY 800 CUBIC METERS OF CH-MLLW BY 2010.  IN 
ADDITION TO MEETING THE REQUIREMENTS OF M-91-12 AND M-
91-12A, DOE SHALL TREAT THE WASTE DESCRIBED ABOVE TO 
MEET LDR REQUIREMENTS ON A SCHEDULE MEETING, AT MINIMUM, 
THE FOLLOWING: 

 
     A. 1630 CUBIC METERS (CUMULATIVE) SHALL BE TREATED BY 

12/31/04, 
     B. 3260 CUBIC METERS BY (CUMULATIVE) SHALL BE TREATED BY 

12/31/05, 
     C. 4890 CUBIC METERS (CUMULATIVE) SHALL BE TREATED BY 

12/31/06, 
     D. 6520 CUBIC METERS (CUMULATIVE) SHALL BE TREATED BY 

12/31/07, 
     E. 8150 CUBIC METERS (CUMULATIVE) SHALL BE TREATED BY 

12/31/08, AND 
     F. COMPLETE TREATMENT OF ALL CH-MLLW (5066 CUBIC METERS 

IN  STORAGE AS OF 12/31/02 AS DESCRIBED ABOVE, AND 
RETRIEVED CH-MLLW AND NEWLY GENERATED CH-MLLW IN THE 
TREATABILITY GROUPS DESCRIBED ABOVE, AS OF 6/30/09) 
BY 12/31/09 

 
IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT TO THIS 
MILESTONE GENERATED DURING THE PERIOD FROM 12/31/02 
THROUGH 6/30/09 IS TREATED TO LDR STANDARDS PRIOR TO 
DELIVERY TO STORAGE OR DISPOSAL, THE ORIGINAL PRE-
TREATMENT VOLUME OF THAT WASTE SHALL BE COUNTED TOWARD 
MEETING THE VOLUME REQUIREMENTS OF THIS MILESTONE.  
EXCEPT FOR WASTE ALREADY IN PERMITTED STORAGE, TREATMENT 
OF CERCLA WASTE WILL NOT BE COUNTED TOWARD MEETING THE 
VOLUME REQUIREMENTS OF THIS MILESTONE.  IF THE ACTUAL 
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-MLLW COVERED 
BY THIS MILESTONE IS LOWER THAN THE ESTIMATED VOLUMES 
ANTICIPATED BY THESE MILESTONES DOE WILL ONLY BE 
REQUIRED TO TREAT THE VOLUME OF WASTE GENERATED, 
RETRIEVED AND/OR IN STORAGE.  IF THE ACTUAL VOLUME OF 
NEWLY GENERATED OR RETRIEVED CH-MLLW COVERED BY THIS 
MILESTONE IS SIGNIFICANTLY MORE THAN THE ESTIMATED 
VOLUMES THE PARTIES’ MAY AGREE TO REVISE THESE 
REQUIREMENTS. 

 
3.   AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR 

TREATMENT REQUIREMENTS ALL NEWLY GENERATED CH-MLLW 
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CONTAINING LDR CONSTITUENTS IN COMPLIANCE WITH WAC 173-
303-140 AND BY REFERENCE 40 CFR 268. 

 
4.   THERE ARE APPROXIMATELY 440 CUBIC METERS OF CH-TRUM IN 

PERMITTED STORAGE AT DOE’S CENTRAL WASTE COMPLEX (CWC) 
AND ELSEWHERE AT HANFORD AS OF 12/31/02.  DOE’S 2002 LDR 
REPORT ESTIMATES THAT IT WILL GENERATE AN ADDITIONAL 
ANNUAL VOLUME OF APPROXIMATELY 220 CUBIC METERS OF CH-
TRUM AND DOE ESTIMATES THEY WILL RETRIEVE APPROXIMATELY 
1600 CUBIC METERS OF CH-TRUM BY 2010.  CONSIDERING THESE 
ESTIMATES AND THE CONSIDERABLE UNCERTAINTY ASSOCIATED 
WITH THEM DOE SHALL TREAT THE WASTE CATEGORIES DESCRIBED 
ABOVE TO MEET LDR REQUIREMENTS ON THE FOLLOWING 
SCHEDULE: 

 
     -   700 CUBIC METERS BY 12/31/04; 
     - 1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05; 
     - 3,000 CUBIC METERS (CUMULATIVE) BY 12/31/06,  
     - 4,200 CUBIC METERS (CUMULATIVE BY 12/31/07 
     - 5,400 CUBIC METERS (CUMULATIVE BY 12/31/08 
     - 6,600 CUBIC METERS (CUMULATIVE BY 12/31/09 
     - 7,600 CUBIC METERS (CUMULATIVE) BY 12/31/10; 
     - 8,600 CUBIC METERS (CUMULATIVE) BY 12/31/11. 
 

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR RETRIEVED CH-
TRUM COVERED BY THIS MILESTONE IS LOWER THAN THE 
ESTIMATED VOLUMES ANTICIPATED BY THESE MILESTONES DOE 
WILL ONLY BE REQUIRED TO TREAT THE VOLUME OF WASTE 
GENERATED, RETRIEVED AND/OR IN STORAGE.  IF THE ACTUAL 
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-TRUM COVERED 
BY THIS MILESTONE IS SIGNIFICANTLY MORE THAN THE 
ESTIMATED VOLUMES THE PARTIES’ MAY AGREE TO REVISE THESE 
REQUIREMENTS. 

 
5.   FOR CH TRANSURANIC WASTE NEWLY GENERATED ON OR AFTER 

7/1/11 THAT IS DESIGNATED IN ACCORDANCE WITH WAC 173-
303-070 THROUGH 100 AS MIXED AND AS CONTAINING LDR 
RESTRICTED CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO 
MEET LDR REQUIREMENTS PURSUANT TO WAC 173-303-140 WITHIN 
ONE YEAR OF GENERATION.   

 
DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH TRANSURANIC 
WASTE FOR DISPOSAL AT WIPP IN LIEU OF LDR TREATMENT, PROVIDED 
THAT ECOLOGY IS NOTIFIED IN WRITING OF SUCH COMPLETION OF 
CERTIFICATION, AND ONLY IF, AS OF THE TIME OF CERTIFICATION, 
SUCH WASTE IS EXEMPT FROM LDR TREATMENT REQUIREMENTS WHEN 
DISPOSED AT WIPP.  IF DOE CHOOSES TO CERTIFY IN LIEU OF 
TREATMENT, IT MAY MEET THE VOLUME REQUIREMENTS SPECIFIED IN 
THIS MILESTONE FOR ANY GIVEN YEAR BY CERTIFYING CH TRU OR CH 
TRUM, PROVIDED THAT 1) ALL CH TRUM IN PERMITTED STORAGE AS OF 
12/31/02 IS TREATED TO MEET LDR REQUIREMENTS OR CERTIFIED BY 
12/31/2006 AND 2) ALL CH TRUM IN PERMITTED STORAGE AS OF 
7/1/11 IS TREATED TO MEET LDR REQUIREMENTS OR IS CERTIFIED BY 
12/31/2011. 
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ONLY IN THE EVENT THAT ITEMS 4 OR 5 BECOME APPLICABLE, 
AMOUNTS OF CH TRUM CERTIFIED BETWEEN THE 12/31/02 AND THE 
DATE ON WHICH ITEMS 4 OR 5 BECOME APPLICABLE SHALL COUNT 
TOWARDS SATISFACTION OF THE OBLIGATIONS IN ITEMS 4 AND 5. 
 
6.   EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 

DISTINCT WORK REQUIREMENT INDEPENDENTLY SUBJECT TO THE 
ENFORCEMENT PROVISIONS OF THE AGREEMENT. 

 
M-091-43 REGARDING:  (1) NEWLY GENERATED RH LOW-LEVEL WASTE; (2) NEWLY 

GENERATED BOXES AND LARGE CONTAINERS OF CH LOW-LEVEL WASTE; 
(3) RH LOW-LEVEL WASTE CURRENTLY IN ABOVE-GROUND STORAGE; AND 
(4) BOXES AND LARGE CONTAINERS OF CH LOW-LEVEL WASTE 
CURRENTLY IN ABOVE-GROUND STORAGE. 
 
THERE ARE 81 CUBIC METERS OF RH-MLLW IN PERMITTED STORAGE AT 
DOE’S CENTRAL WASTE STORAGE COMPLEX (CWC) AND ELSEWHERE AT 
HANFORD AS OF 12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE 
M-26-01 LDR REPORT MLLW TREATABILITY GROUPS MLLW-07) THAT HAS 
NOT BEEN TREATED TO MEET LDR REQUIREMENTS.  DOE’S 2002 LDR 
REPORT CURRENTLY ESTIMATES THAT DOE WILL GENERATE AN 
ADDITIONAL YEARLY VOLUME OF 280 CUBIC METERS OF WASTE IN THIS 
TREATABILITY GROUP.  IN ADDITION, DOE WILL RETRIEVE 
APPROXIMATELY 800 CUBIC METERS BY 2010.  THIS INCLUDES 
VOLUMES OF RETRIEVED RSW.  
 
1.   DOE SHALL DESIGNATE ALL RH LOW-LEVEL WASTE AND BOXES AND 

LARGE CONTAINERS OF CH LOW-LEVEL WASTE CURRENTLY IN 
ABOVE-GROUND PERMITTED STORAGE (AS OF JUNE 30, 2003) 
ACCORDING TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH 
100, BY DECEMBER 31, 2008. 

 
2.   DOE SHALL DESIGNATE ALL NEWLY GENERATED RH LOW-LEVEL 

WASTE AND TRANSURANIC WASTE AND NEWLY GENERATED BOXES 
AND LARGE CONTAINERS OF CH-LOW-LEVEL WASTE AT THE POINT 
OF GENERATION.  SUCH DESIGNATION SHALL COMPLY WITH THE 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100. 

 
3.   DOE SHALL BEGIN TREATING RH MLLW AND BOXES AND LARGE 

CONTAINERS OF CH MLLW TO MEET LDR TREATMENT REQUIREMENTS 
AT A MINIMUM RATE OF 300 CUBIC METERS PER YEAR BEGINNING 
NO LATER THAN JUNE 30, OF 2008.  IF THERE ARE NOT 300 
CUBIC METERS OF RH MLLW AND BOXES AND LARGE CONTAINERS 
OF CH MLLW IN STORAGE IN ANY GIVEN YEAR, THIS MILESTONE 
REQUIRES THAT DOE TREAT ONLY THAT AMOUNT THAT IS IN 
STORAGE.  IF RH-MLLW IN THE TREATABILITY GROUPS SUBJECT 
TO THIS MILESTONE GENERATED DURING THE PERIOD FROM 
12/31/02 THROUGH 6/30/09 IS TREATED TO LDR STANDARDS 
PRIOR TO DELIVERY TO STORAGE OR DISPOSAL, THE ORIGINAL 
PRE-TREATMENT VOLUME OF THAT WASTE SHALL BE COUNTED 
TOWARD MEETING THE VOLUME REQUIREMENTS OF THIS 
MILESTONE.  EXCEPT FOR WASTE ALREADY IN PERMITTED 
STORAGE, TREATMENT OF CERCLA WASTE WILL NOT BE COUNTED 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 
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TOWARD MEETING THE VOLUME REQUIREMENTS OF THIS 
MILESTONE.  IF ACTUAL VOLUMES OF NEWLY GENERATED OR 
RETRIEVED RH AND BOXES AND LARGE CONTAINER MLLW ARE 
SIGNIFICANTLY MORE THAN THE ESTIMATED VOLUMES, THIS 
MILESTONE WILL BE REVISED TO REFLECT ACTUAL VOLUMES. 

 
4.   EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A DISTINCT 

WORK REQUIREMENT INDEPENDENTLY SUBJECT TO THE 
ENFORCEMENT PROVISIONS OF THE AGREEMENT. 

 
M-091-44 REGARDING:(1) NEWLY GENERATED RH TRANSURANIC WASTE; (2) NEWLY 

GENERATED BOXES AND LARGE CONTAINERS OF CH-TRANSURANIC WASTE; 
(3) RH TRANSURANIC WASTE CURRENTLY IN ABOVE GROUND STORAGE; 
AND (4) BOXES AND LARGE CONTAINERS OF CH TRANSURANIC WASTE 
CURRENTLY IN ABOVE-GROUND STORAGE. 
 
1.   DOE SHALL DESIGNATE ALL RH TRANSURANIC WASTE AND BOXES 

AND LARGE CONTAINERS OF CH TRANSURANIC WASTE CURRENTLY 
IN ABOVE- GROUND STORAGE (AS OF JUNE 30, 2003) ACCORDING 
TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY 
DECEMBER 31, 2012. 

 
2.   DOE SHALL DESIGNATE ALL NEWLY GENERATED RH TRANSURANIC 

WASTE AND BOXES AND LARGE CONTAINERS OF TRANSURANIC 
WASTE AT THE POINT OF GENERATION.  SUCH DESIGNATION 
SHALL COMPLY WITH THE REQUIREMENTS OF WAC 173-303-070 
THROUGH 100. 

 
3.   DOE SHALL BEGIN TREATING RH TRUM AND BOXES AND LARGE 

CONTAINERS OF CH TRUM TO MEET LDR TREATMENT REQUIREMENTS 
AT A MINIMUM RATE OF 300 CUBIC METERS PER YEAR BEGINNING 
NO LATER THAN JUNE 30, 2012.  IF THERE ARE NOT 300 CUBIC 
METERS OF RH TRUM AND BOXES AND LARGE CONTAINERS OF CH 
TRUM IN STORAGE IN ANY GIVEN YEAR, THIS MILESTONE 
REQUIRES THAT DOE TREAT ONLY THAT AMOUNT THAT IS IN 
STORAGE.  IF ACTUAL VOLUMES OF NEWLY GENERATED OR 
RETRIEVED RH TRUM AND BOXES AND LARGE CONTAINER TRUM ARE 
SIGNIFICANTLY MORE THAN THE ESTIMATED VOLUMES, THIS 
MILESTONE WILL BE REVISED TO REFLECT ACTUAL VOLUMES.   

 
4.   AS TO NEWLY GENERATED RH TRUM GENERATED AFTER 12/31/18 

THAT IS DESIGNATED IN ACCORDANCE WITH WAC 173-303-070 
THROUGH –100 AS MIXED AND AS CONTAINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT TO MEET LDR REQUIREMENTS 
WITHIN ONE YEAR OF GENERATION. 

 
DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF SUCH WASTES 
FOR DISPOSAL AT WIPP IN LIEU OF LDR TREATMENT, PROVIDED 
THAT ECOLOGY IS NOTIFIED IN WRITING OF SUCH COMPLETION 
OF CERTIFICATION AND ONLY IF, AS OF THE TIME OF 
CERTIFICATION, SUCH WASTE IS EXEMPT FROM LDR TREATMENT 
REQUIREMENTS WHEN DISPOSED AT WIPP.   

 
5.   EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRIPTIVE 
TEXT OF 
THIS 

MILESTONE 
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DISTINCT WORK REQUIREMENT INDEPENDENTLY SUBJECT TO THE 
ENFORCEMENT PROVISIONS OF THE AGREEMENT. 

 
M-091-45 BY SEPTEMBER 30 OF EACH YEAR, DOE SHALL SUBMIT TO ECOLOGY A 

REPORT DESCRIBING COMPLETED AND SCHEDULED WORK RELATING TO RH 
WASTE AND BOXES AND LARGE CONTAINERS OF RH AND CH WASTE 
PERFORMED IN ACCORDANCE WITH THE REQUIREMENTS OF THIS 
MILESTONE SERIES.  DOE’S REPORTS WILL DOCUMENT WORK COMPLETED 
DURING THE PREVIOUS FEDERAL FISCAL YEAR AND WORK SCHEDULED 
FOR THE COMING FISCAL YEAR.  DOE’S REPORTS SHALL IDENTIFY BY 
CITATION ALL PUBLICLY AVAILABLE REPORTS DESCRIBING PERTINENT 
PROJECT ISSUES AND ACCOMPLISHMENTS, AND SHALL IDENTIFY 
ANTICIPATED PROJECTS FOR THE COMING YEAR. 
 

09/30/2004 
AND 

ANNUALLY 
THEREAFTER 

M-092-00 COMPLETE ACQUISITION OF NEW FACILITIES, MODIFICATION OF 
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED 
FACILITIES NECESSARY FOR THE STORAGE, TREATMENT/PROCESSING, 
AND DISPOSAL OF HANFORD SITE CESIUM AND STRONTIUM CAPSULES 
(Cs/Sr), BULK SODIUM (Na), AND 300 AREA SPECIAL WASTE (SCW). 
 

To Be 
Established 
BY OCTOBER 

1998 

M-092-05 INCLUSION OF HANFORD SITE Cs/Sr "TREATMENT AND/OR REPACKAGING 
PARAMETERS" IN DOE TWRS PHASE II REQUEST FOR PROPOSALS 
(TREATMENT AND/OR REPACKAGING OF ALL REMAINING Cs/Sr). 
 
DOE WILL ASSESS THE VIABILITY OF DIRECTLY DISPOSING OF 
HANFORD CS/SR CAPSULES AT THE NATIONAL HIGH-LEVEL WASTE 
REPOSITORY.  BASED ON THIS ASSESSMENT, IF DOE CONCLUDES THAT 
DIRECT DISPOSAL IS A VIABLE AND PREFERRED ALTERNATIVE TO 
VITRIFICATION, DOE WILL SUBMIT TO ECOLOGY SPECIFIC 
DOCUMENTATION JUSTIFYING ITS CONCLUSION, WITH A PROPOSED 
MILESTONE CHANGE REQUEST ESTABLISHING ENFORCEABLE AGREEMENT 
MILESTONES FOR DISPOSITIONING HANFORD CS/SR CAPSULES BY 2028. 
 

06/30/2007 

M-092-09 ESTABLISH MILESTONES AND/OR TARGET DATES IF NEEDED FOR 
ACQUISITION OF NEW FACILITIES, MODIFICATIONS OF EXISTING 
FACILITIES, AND /OR MODIFICATION OF PLANNED FACILITIES 
NECESSARY FOR STORAGE, TREATMENT/PROCESSING, AND DISPOSAL OF 
HANFORD SITE SODIUM. 
 

07/30/2009 

M-092-10 SUBMIT HANFORD SITE SODIUM DISPOSITION EVALUATION REPORT TO 
ECOLOGY.   
 
THE REPORT SHALL BE PREPARED IN CONCERT WITH M-81-10-T01, 
WHICH INDICATES THAT THE OFFICE OF RIVER PROTECTION (ORP) 
WASTE TREATMENT PLANT WILL USE THE HANFORD SITE RADIOACTIVE 
SODIUM INVENTORY (I.E. FFTF, HALLAM, AND SRE), FOLLOWING 
CONVERSION TO SODIUM HYDROXIDE, FOR TANK SLUDGE PRETREATMENT 
(I.E. CAUSTIC WASHING).  THE REPORT WILL DETERMINE THE ORP 
NEED DATES AND IDENTIFY WHERE THE HANFORD SITE SODIUM 
INVENTORY WILL BE CONVERTED TO SODIUM HYDROXIDE, I.E., AT THE 
EXISTING ARGONNE NATIONAL LABORATORY – WEST SODIUM PROCESSING 
FACILITY (LOCATED WITHIN THE IDAHO NATIONAL ENGINEERING AND 
ENVIRONMENTAL LABORATORY SITE) OR AT A NEW FACILITY TO BE 

07/31/2007 
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CONSTRUCTED AT HANFORD. 
 

M-092-16 COMPLETE REMOVAL AND TRANSFER, AND INITIATE STORAGE OF PHASE 
III 300 AREA SCW WASTE AND MATERIALS. PHASE III INVENTORY 
WILL CONSIST OF ANY REMAINING 300 AREA SCW WASTES AND 
MATERIALS. 
 

09/30/2006 
9/30/15 

M-093-00 
LEAD AGENCY: 
DUAL 

COMPLETE FINAL DISPOSITION OF ALL 100 AREA SURPLUS PRODUCTION 
REACTOR BUILDINGS. 100 AREA SURPLUS PRODUCTION REACTOR 
BUILDINGS CONSIST OF THE FOLLOWING:  105-D, 105-DR, 105-H, 
AND 105/109-N (ECOLOGY LEAD), AND 105-B, 105-C, 105-F, 105-
KE, AND 105-KW (EPA LEAD). 
 

To Be 
Determined 

M-093-19 SUBMIT TO EPA AND ECOLOGY THE 105/109-N REACTOR INTERIM SAFE 
STORAGE DESIGN REPORT. 
 

09/30/2009 

M-093-20 COMPLETE 105-N REACTOR INTERIM SAFE STORAGE. 
 

09/30/2012 

M-093-22 COMPLETE 105-KE AND 105-KW REACTOR INTERIM SAFE STORAGE. 
 

09/30/2011 

M-093-23 SUBMIT ENGINEERING EVALUATION/COST ANALYSIS (EE/CA) FOR KE/KW 
REACTOR ISS.  
 

07/31/2006 

M-094-00 COMPLETE DISPOSITION OF 300 AREA SURPLUS FACILITIES TO BE 
DEFINED AS THE 220 FACILITIES LISTED IN THE HANFORD RIVER 
CORRIDOR CLOSURE CONTRACT SOLICITATION #DE-RP06-04RL14655.  
 
COMPLETION OF FACILITY DISPOSITION IS DEFINED AS THE 
COMPLETION OF DEACTIVATION, DECONTAMINATION, DECOMMISSIONING, 
AND DEMOLITION AND OBTAIN EPA AND/OR ECOLOGY APPROVAL OF THE 
APPROPRIATE PROJECT CLOSEOUT DOCUMENTS.  THE CLEANUP OF 300-
FF-2 WASTE SITES ASSOCIATED WITH 300 AREA SURPLUS FACILITIES 
WILL BE PERFORMED IN ACCORDANCE WITH TRI-PARTY AGREEMENT 
MAJOR MILESTONE M-016-00B. 
 

09/30/2015 

M-094-03 COMPLETE DISPOSITION OF THE FOLLOWING SURPLUS FACILITIES:  
303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 
324B, 327 (SEE TPA CHANGE REQUEST M-94-01-01, TABLE 1). 
 

09/30/2010 

M-094-05 COMPLETE DEACTIVATION, DECONTAMINATION, DECOMMISSIONING AND 
DEMOLITION (D4) OF 313 AND 314 FACILITIES.  FOUNDATIONS, 
SUBSURFACE STRUCTURES, AND/OR SOIL CONTAMINATION CAN BE 
DEFERRED TO A COMPREHENSIVE REMEDIAL ACTION PROGRAM, BUT 
WASTE SITES WILL BE ESTABLISHED IN THE INTERIM TO TRACK THIS 
CLEANUP COMMITMENT. 

09/30/2006 

M-094-06 COMPLETE THE SELECTED REMOVAL AND/OR REMEDIAL ACTIONS THAT 
ARE SELECTED FOR 3 OF THE FOLLOWING 19 HIGH PRIORITY 
FACILITIES: 305B, 306E, 306W, 307 RETENTION BASINS, 308, 309, 
321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 
TRENCH AND 3720; TO INCLUDE THE 333 FACILITY. 
 
THE 307 TRENCH (ALSO KNOWN AS THE 316-3 WASTE SITE) IS A 
CANDIDATE WASTE SITE. COMPLETION OF THIS MILESTONE COMMITMENT 

12/30/2007 
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FOR THE 307 TRENCH INCLUDES THE NECESSARY CHARACTERIZATION TO 
DETERMINE IF FURTHER REMEDIATION IS NECESSARY AND WILL BE MET 
WHEN THE SAMPLING RESULTS HAVE BEEN ACCEPTED BY EPA. THE 
SELECTED REMOVAL ACTION FOR THE OTHER 18 FACILITIES LISTED IS 
OR IS EXPECTED TO BE COMPLETION OF DEACTIVATION, 
DECONTAMINATION, DECOMMISSIONING, AND DEMOLITION (D4) OF THE 
FACILITY. IN ACCORDANCE WITH APPROVED WORK PLANS, FOUNDATION, 
SUBSURFACE STRUCTURES, AND/OR SOIL CONTAMINATION CAN BE 
DEFERRED TO A COMPREHENSIVE REMEDIAL ACTION PROGRAM, BUT 
WASTE SITES WILL BE ESTABLISHED IN THE INTERIM TO TRACK THIS 
CLEANUP COMMITMENT. 

M-094-07 COMPLETE THE SELECTED REMOVAL AND/OR REMEDIAL ACTIONS THAT 
ARE SELECTED FOR 3 OF THE FOLLOWING 19 HIGH PRIORITY 
FACILITIES: 305B, 306E, 306W, 307 RETENTION BASINS, 308, 309, 
321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 
TRENCH AND 3720; TO INCLUDE THE 306E, 306W, 3720 AND 305 
FACILITIES. 
 
THE 307 TRENCH (ALSO KNOWN AS THE 316-3 WASTE SITE) IS A 
CANDIDATE WASTE SITE. COMPLETION OF THIS MILESTONE COMMITMENT 
FOR THE 307 TRENCH INCLUDES THE NECESSARY CHARACTERIZATION TO 
DETERMINE IF FURTHER REMEDIATION IS NECESSARY AND WILL BE MET 
WHEN THE SAMPLING RESULTS HAVE BEEN ACCEPTED BY EPA. THE 
SELECTED REMOVAL ACTION FOR THE OTHER 18 FACILITIES LISTED IS 
OR IS EXPECTED TO BE COMPLETION OF DEACTIVATION, 
DECONTAMINATION, DECOMMISSIONING, AND DEMOLITION (D4) OF THE 
FACILITY. IN ACCORDANCE WITH APPROVED WORK PLANS, FOUNDATION, 
SUBSURFACE STRUCTURES, AND/OR SOIL CONTAMINATION CAN BE 
DEFERRED TO A COMPREHENSIVE REMEDIAL ACTION PROGRAM, BUT 
WASTE SITES WILL BE ESTABLISHED IN THE INTERIM TO TRACK THIS 
CLEANUP COMMITMENT. 

12/30/2009 

M-094-08 COMPLETE THE SELECTED REMOVAL AND/OR REMEDIAL ACTIONS THAT 
ARE SELECTED FOR 3 OF THE FOLLOWING 19 HIGH PRIORITY 
FACILITIES: 305B, 306E, 306W, 307 RETENTION BASINS, 308, 309, 
321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 
TRENCH AND 3720. 
 
THE 307 TRENCH (ALSO KNOWN AS THE 316-3 WASTE SITE) IS A 
CANDIDATE WASTE SITE. COMPLETION OF THIS MILESTONE COMMITMENT 
FOR THE 307 TRENCH INCLUDES THE NECESSARY CHARACTERIZATION TO 
DETERMINE IF FURTHER REMEDIATION IS NECESSARY AND WILL BE MET 
WHEN THE SAMPLING RESULTS HAVE BEEN ACCEPTED BY EPA. THE 
SELECTED REMOVAL ACTION FOR THE OTHER 18 FACILITIES LISTED IS 
OR IS EXPECTED TO BE COMPLETION OF DEACTIVATION, 
DECONTAMINATION, DECOMMISSIONING, AND DEMOLITION (D4) OF THE 
FACILITY. IN ACCORDANCE WITH APPROVED WORK PLANS, FOUNDATION, 
SUBSURFACE STRUCTURES, AND/OR SOIL CONTAMINATION CAN BE 
DEFERRED TO A COMPREHENSIVE REMEDIAL ACTION PROGRAM, BUT 
WASTE SITES WILL BE ESTABLISHED IN THE INTERIM TO TRACK THIS 
CLEANUP COMMITMENT. 

12/31/2011 

M-094-09 COMPLETE THE SELECTED REMOVAL AND/OR REMEDIAL ACTIONS THAT 
ARE SELECTED FOR 3 OF THE FOLLOWING 19 HIGH PRIORITY 
FACILITIES: 305B, 306E, 306W, 307 RETENTION BASINS, 308, 309, 

09/30/2013 
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321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 
TRENCH AND 3720; TO INCLUDE THE 323 FACILITY AND THE 307 
TRENCH. 
 
THE 307 TRENCH (ALSO KNOWN AS THE 316-3 WASTE SITE) IS A 
CANDIDATE WASTE SITE. COMPLETION OF THIS MILESTONE COMMITMENT 
FOR THE 307 TRENCH INCLUDES THE NECESSARY CHARACTERIZATION TO 
DETERMINE IF FURTHER REMEDIATION IS NECESSARY AND WILL BE MET 
WHEN THE SAMPLING RESULTS HAVE BEEN ACCEPTED BY EPA. THE 
SELECTED REMOVAL ACTION FOR THE OTHER 18 FACILITIES LISTED IS 
OR IS EXPECTED TO BE COMPLETION OF DEACTIVATION, 
DECONTAMINATION, DECOMMISSIONING, AND DEMOLITION (D4) OF THE 
FACILITY. IN ACCORDANCE WITH APPROVED WORK PLANS, FOUNDATION, 
SUBSURFACE STRUCTURES, AND/OR SOIL CONTAMINATION CAN BE 
DEFERRED TO A COMPREHENSIVE REMEDIAL ACTION PROGRAM, BUT 
WASTE SITES WILL BE ESTABLISHED IN THE INTERIM TO TRACK THIS 
CLEANUP COMMITMENT. 

 


